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Figure 1. Regional Location Map 
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Figure 3. Otay Mesa Vernal Pool Habitat Restoration Project Phases I, II, & III 
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Figure 4. Off-Road Vehicle Damage 
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Figure 5. Project Site & Nearby Habitat Restoration Activities 
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2.0 OTAY MESA VERNAL POOL HABITAT 
RESTORATION PROJECT I 

2.1 PURPOSE AND NEED 

Acquisition of the Clayton property vernal pool preserve in 2012 was an important first step in 
recovering damaged vernal pool resources and City of San Diego managers have since worked 
diligently to remove trash and invasive plant weeds. Yet there is still an unfulfilled need to 
improve the condition of seriously damaged vernal pool and maritime succulent scrub habitats 
on the property and to meet City goals for vernal pool habitat conservation. 

TCLCôs Otay Mesa Vernal Pool Habitat Restoration Project I would address this need by 
restoring and enhancing vernal pools and immediate watersheds on the Clayton property in areas 
that have been heavily damaged by past off-road vehicle activity, grazing, and other disturbance 
(figures 6 and 7). Original natural vernal pools persist at the site and currently support the 
endangered San Diego fairy shrimp and San Diego button-celery (Figure 2). But past disturbance 
has significantly harmed pool hydrology with erosion and tire trenching, introduced exotic 
invasive weeds to pools and uplands, and nearly eliminated native upland vegetation (Figure 4). 
The Project I would restore and enhance vernal pools and maritime succulent scrub in immediate 
vernal pool watersheds to a more natural and higher functioning condition. 

2.2 PROJECT DESCRIPTION 

The Otay Mesa Vernal Pool Habitat Restoration Project I would restore and enhance a vernal 
pool area on the Clayton property that has been severely damaged by past ORV use (figures 6 
and 7) and invasion of weeds. The Project I would include direct supplementation of existing 
populations of endangered and sensitive vernal pool species San Diego fairy shrimp, San Diego 
button-celery, and vernal barley as well as direct introduction of several other endangered or 
sensitive animal and plant species not currently present onsite: Riverside fairy shrimp, Little 
mousetail, Orcuttôs grass, Otay Mesa mint, spreading navarretia, and toothed calico-flower. Most 
vernal pools on the Clayton property are severely damaged and appear to be original natural 
pools that have been expanded or deepened by use of vehicles in wet soils. Other pools on the 
property appear to be artificial pools also created by vehicles. Under the Project I, damaged 
pools would be subject to intensive reshaping and topography repair (e.g. removing erosion fill, 
restoring natural pool perimeters, reducing pool edge gradients, and removing tire trenching). 
Some damaged pools are relatively large, may pond for relatively longer periods, and appear to 
be suitable for introduction of Riverside fairy shrimp and Orcutt's grass, two particularly 
endangered species that favor longer-ponding pools. 
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Figure 6. Otay Mesa Vernal Pool Habitat Restoration Project I 
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The following is a summary of Project I activities: 

• Restore and enhance vernal pools including topography repair, weeding, plant 
propagation, planting and seeding, and soil inoculation. 

• Restore and enhance degraded maritime succulent scrub uplands vegetation in vernal 
pool watersheds including topography repair, weeding, plant propagation, and planting 
and seeding. 

• Directly increase populations of nine sensitive vernal pool animals and plants including 
Riverside fairy shrimp, San Diego fairy shrimp, little mousetail, Orcutt's grass, Otay 
Mesa mint; San Diego button-celery, spreading navarretia, toothed calico-flower, and 
vernal barley. Directly increase populations of common vernal pool crustaceans and other 
invertebrate animals and plants. Directly increase populations of twelve sensitive uplands 
plants in vernal pool watersheds. 

• Indirectly benefit two sensitive vernal pool species (Two-striped garter snake and 
Western spadefoot toad) and nine sensitive uplands animals with habitat restoration. 

• Install perimeter fencing, closure signs, and an educational Project kiosk. 

• Organize volunteers to assist with Project I activities. 

2.3 TERMINOLOGY 

• Extant Pools � Thirty-two extant pools1 are found within the Project I site including 
original natural pools and artificial pools (figures 2, 6 and 7; Appendix A)2. Extant pools 
are any regularly ponding area that supports obligate vernal pool species.  

• Artificial Extant Pools ï At least two artificial pools are found on the Project I site 
(figures 6 and 7; Appendix A). Artificial pools are those that have been created by recent 
and/or historic anthropogenic activity (e.g. artificial compaction, trenching, or damming 
from dirt road or ORV use) and where there is no evidence of the presence of an original 
natural pool prior to disturbance. Artificial pools on the Project I site may have been 
created by erosion from vehicle use of dirt roads and ORV trails and when vehicles have 
become mired in saturated soils in natural swales amongst vernal pools. The majority of 
the Project I site contains soil and topography conditions that supported original natural 
vernal pools. However, many pools on the Project I site are now so damaged that it is 

                                                 
1. U.S. Fish and Wildlife Service terminology. 

2. Eighteen additional extant pools are found on the Clayton property outside of the Project I site. 
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difficult to determine whether they are original natural pools or artificial pools (Appendix 
A). 

• Control Pools � Seventeen control pools are located offsite in the J26 vernal pool 
complex on the ñUpham propertyò, a private preserve in eastern Otay Mesa (Figure 8; 
Appendix B). The J26 vernal pools have been designated by the U.S. Fish and Wildlife 
Service (USFWS) as control pools for Otay Mesa vernal pool restoration projects. The 
control pools exhibit a variety of representative ecological and hydrological vernal pool 
conditions and, though impacted, are the least disturbed, original natural vernal pools on 
Otay Mesa. 

• Earthwork & Grading Pools � Thirty-one extant pools on the Project I site will undergo 
grading under the Project I. Twenty-nine extant pools will be graded to enhance vernal 
pool conditions3 and two small extant artificial pools will be filled during grading, one of 
which supports undesirable Versatile fairy shrimp (figures 6 and 7; Appendix A). 
Grading to enhance vernal pools will entail use of heavy equipment to repair damage to 
pools from tire trenching, to remove erosion fill, to reduce pool edge gradients (e.g. steep 
ditches and edges from tire trenching), and to restore natural pool contours and slopes4. 

• Enhanced Pools ï Thirty extant pools will be enhanced5 under the Project I (figures 6 and 
7; Appendix A). Enhancement includes dethatching weed cover, soil disposal from pools 
supporting Versatile fairy shrimp or hybrids, soil salvage in other pools supporting listed 
species, grading and earthwork to repair, reshape, and sometimes consolidate extant pools 
where they are located in very close proximity, seeding and planting, soil inoculation, and 
maintenance weeding and watering. 

• Restored Pools � Ten pools on the Project I site will be restored6 (constructed) in suitable 
soils and in a manner complementing the extant vernal pool and swale hydrologic system 
(figures 6 and 7; Appendix A). Restored pools will typically be located in highly 
disturbed areas where site disturbances may have eliminated original natural pools. 
Restoration includes dethatching weed cover, grading construction of pools, seeding and 
planting, soil inoculation, and maintenance weeding and watering. 

 

                                                 
3. One of thirty pools to be enhanced will not be graded (#26) due to its location on or very near the southern 

property line.  

4. Note that only a very small area of each pool subject to earthwork or grading would be subject to incidental 
fill during grading. All fill would be removed from these pools and used to enhance or restore nearby Mima mounds. 

5. USFWS terminology. 

6. USFWS terminology. 
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Figure 8. Location of Control Pools 
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2.4 GOALS OF VERNAL POOL RESTORATION 

The goals of the Project I include improving the hydrologic and ecologic function of vernal pool 
habitat and watersheds, increasing the size and extent of populations of native vernal pool 
dependent species, reducing the size and extent of populations of non-native species, and 
protecting vernal pools from new anthropogenic disturbance. Specific Project I objectives are as 
follows: 

• Enhance & Restore Vernal Pools & Watersheds � Enhance hydrologic and ecologic 
conditions in damaged extant pools and watersheds and restore new pools consistent with 
conditions in control pools (figures 6 and 7; Appendix A). Enhancement and restoration 
includes repair of topography in extant pools (e.g. removal of erosion fill, repair and 
reshaping of pool perimeters, reduction of pool edge gradients, removal of tire trenching); 
restoration (construction) of new pools where appropriate, removal of weed plants and 
animals (weeding and solarization); restoration of native flora (seed collection, nursery 
propagation, container planting, and seeding); and restoration of native fauna (soil 
inoculation). 

• Increase Diversity of Vernal Pool Flora & Fauna � Increase native plant and animal 
species diversity in enhanced extant pools and restored pools consistent with conditions 
in control pools and documented or expected historic species composition. 

• Increase Populations of Endangered & Sensitive Vernal Pool & Uplands Species � 
Directly expand extant populations and habitat for San Diego button-celery and San 
Diego fairy shrimp. Directly establish new refugia populations of Riverside fairy shrimp 
and six other endangered and sensitive vernal pool plants. Directly establish new refugia 
populations of twelve endangered and sensitive uplands plants in vernal pool watersheds. 
Indirectly expand populations of two sensitive vernal pool species (Two-striped garter 
snake and Western spadefoot toad) and nine endangered and sensitive uplands animals 
with habitat restoration.  

• Prevent Introduction or Spread of Undesirable Flora and Fauna � Attempt to control 
Versatile fairy shrimp and/or hybrid San Diego fairy shrimp/Versatile fairy shrimp in 
extant pools where practicable. Prevent spread of Versatile fairy shrimp and/or hybrids to 
unoccupied pools. Prevent introduction and spread of invasive plants and reduce existing 
invasive plant populations in vernal pools and watersheds. 

• Limit Future Harm � Limit future anthropogenic disturbance with several management 
measures including fencing, signing, planting, and vegetative camouflage of old dirt 
roads and paths, and public educational outreach. 
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2.5 PERMITTING 

2.5.1 City of San Diego Right-of-Entry Permit 

Permission for the Project I has been obtained from the City of San Diego Park and Recreation 
Department in the form of an executed Right-of-Entry Permit (ROE).  

2.5.2 California Environmental Quality Act 

Review of the Project I under the California Environmental Quality Act (CEQA) has been 
completed by the City of San Diego to support a ROE. The City determined on February 2, 2016 
that the Project is categorically exempt from CEQA pursuant to CEQA Guidelines Sections 
15304 (Minor Alterations to Land) and 15331 (Historical Resources 
Restoration/Rehabilitation).ò The Project also qualifies for a CEQA Section 15333 exemption for 
ñSmall Habitat Restoration Projectsò. 

2.5.3 Endangered Species Permitting 

Six federal and/or state listed endangered vernal pool species and three federal and state listed 
endangered and threatened upland plant species would be included in the Project I with 
permission from several agencies. Species include the federal endangered Riverside fairy shrimp, 
San Diego fairy shrimp, and spreading navarretia, state and federal endangered Orcuttôs grass, 
Otay Mesa mint, San Diego button-celery, and San Diego thornmint, federal threatened Otay 
tarplant, and state endangered small-leaved rose. The collection sites for these species would be 
several conserved properties owned by the California Department of Transportation (Caltrans), 
City of Chula Vista, City of San Diego, County of San Diego, and U.S. Fish and Wildlife Service 
(see Section 2.6.2 below). Permission and permits to collect and/or introduce these listed species 
will be required from the following agencies and property owners: The California Department of 
Fish and Wildlife (CDFW) as the permitting authority for state listed plants, the City of San 
Diego Park and Recreation Department as the property owner at the Project I site and collection 
sites, and Caltrans, the City of Chula Vista, County of San Diego, and U.S. Fish and Wildlife 
Service as property owners at collection sites. Other anticipated endangered species permitting is 
described below. 

2.5.3.1 Federal Endangered Species Act 

The Project I has been authorized by the USFWS in a Biological Opinion FWS-SDG-16B0360-
16F0941 dated April 21, 2017 under Section 7 of the Federal Endangered Species Act (Federal 
ESA). Activities authorized in the Biological Opinion include: Incidental impacts to San Diego 
fairy shrimp in Project I extant pools; collection of Riverside and San Diego fairy shrimp soil 
inoculum and seeds of listed plants; propagation of listed plants for containers and seed bulking; 
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Quality Control Act. Overall, Project I impacts to vernal pools are beneficial because they are 
solely intended to improve habitat conditions and are not mitigation for harm to vernal pools 
elsewhere. As such, the Project I qualifies for a Clean Water Act Section 404 Nationwide Permit 
27, ñAquatic Habitat Restoration, Establishment, and Enhancement Activitiesò. The Project I 
also qualifies for Clean Water Act Section 401 permitting by the RWQCB in accordance with 
the State Water Resources Control Board General 401 Water Quality Certification Order for 
Small Habitat Restoration Projects. This in turn would facilitate simultaneous permitting by the 
RWQCB under the California Porter-Cologne Water Quality Control Act.  

2.5.5 National Environmental Policy Act 

Authorization for the Project I has been provided by the U.S. Army Corps of Engineers under the 
National Environmental Policy Act (NEPA) as part of the USACE Nationwide Permits program. 
The Project I qualifies for a NEPA Categorical Exclusion because the purpose of the Project is to 
improve habitat conditions and benefit sensitive species with no significant impacts to resources. 

2.5.6 National Historic Preservation Act 

Authorization for the Project I has been provided by the U.S. Army Corps of Engineers under the 
National Historic Preservation Act (NHPA) as part of the USACE Nationwide Permits program. 
The Project I qualifies for a NHPA ñno historic properties affectedò outcome based on the 
conclusions of a cultural resources survey and report for the Project (Recuerdos Research 2015). 

2.6 IMPLEMENTATION OF VERNAL POOL RESTORATION 

2.6.1 Summary of Vernal Pool & Uplands Restoration Activities 

The following is a summary of specific, planned Project I restoration activities: 

• Remove accumulated trash and weed thatch. 

• Enhance extant pool and watershed topography (e.g. removal of erosion fill, repair and 
reshaping of pool perimeters, reduction of pool edge gradients, removal of tire trenching) 
to improve hydrologic function and provide improved terrain conducive to colonization 
by vernal pool and uplands plant species. 

• Expand extant pools and construct new pools as appropriate to provide additional vernal 
pool habitat. 

• Collect vernal pool and uplands plant seed. 

• Propagate vernal pool and uplands container plants and bulk seed. 

• Fill or solarize pools containing Versatile fairy shrimp. 
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Table 1. Vernal Pool Endangered & Sensitive Species 

SPECIES 
CURRENT 

STATUS 
ON-SITE 

HISTORIC 
STATUS    

ON- SITE 

PROPOSED COLLECTION 
SITES7 

COLLECTION 
SITE 

NUMBER8 

DONOR SITE JUSTIFICATION & 
OTHER NOTES 

ANIMALS 
Branchinecta 
sandiegonensis 
San Diego fairy shrimp 

Federal Endangered 

Present 
 

Designated 
Critical 
Habitat 

Present 

Clayton Vernal Pool Preserve 
 

St. Jeromes                         
(Private, .1 mile) 

 

Dennery Canyon              
(Caltrans, .4 mile) 

1 
 
 

2 
 
 

3 

San Diego fairy shrimp soil inoculum 
will be collected both on- and off-site. 
Otay Mesa J2 and J31 complex vernal 
pools support the closest existing 
occurrences on conserved lands with 
similar geologic, hydrologic, and 
ecologic conditions. 

Streptocephalus woottoni 
Riverside fairy shrimp 
Federal Endangered 

Absent 
 

Designated 
Critical 
Habitat 

Unknown 
but Expected 

St. Jeromes                          
(Private, .05 mile) 

 

Cal Terraces                            
(City of San Diego, .7 mile) 

4 
 

 

5 

Otay Mesa J2 complex vernal pools 
support the closest existing occurrences 
on conserved lands with similar geologic, 
hydrologic, and ecologic conditions. 

PLANTS 
Downingia cuspidata 
Toothed calico-flower 

Absent Unknown 
but Expected 

Otay Lakes Cornerstone Lands                                          
(City of San Diego, 7 miles) 

 

Rancho Jamul Ecological 
Reserve                                   

(CA Department of Fish & 
Wildlife, 10.5 miles) 

6 
 
 
 

 

7 

Otay Lakes K and Proctor Valley R 
complex vernal pools support the closest 
existing occurrences on conserved lands 
with similar geologic, hydrologic, and 
ecologic conditions. 

     (table continues) 
 

 

                                                 
7. Proposed collection sites would be utilized only with property owner permission. Distances are approximate to the center of recorded occurrences. 

8. See Figure 9 maps. Two off-site possible collection sites are shown for each species to provide alternatives for collection. Seed or soil inoculum for each 
species will be collected from one site only unless otherwise noted or directed. 
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SPECIES 
CURRENT 

STATUS 
ON-SITE 

HISTORIC 
STATUS    

ON- SITE 

PROPOSED COLLECTION 
SITES 

COLLECTION 
SITE 

NUMBER 

DONOR SITE JUSTIFICATION & 
OTHER NOTES 

Pogogyne nudiuscula 
Otay Mesa mint 

Federal Endangered     
California Endangered 

Absent Unknown 
but Expected 

Cal Terraces                           
(City of San Diego,                       

.3 and .7 mile) 

20 
 

21 

Otay Mesa J2 complex vernal pools 
support the closest existing occurrences 
on conserved lands with similar geologic, 
hydrologic, and ecologic conditions. 

 
 

 

 

 

 

 

 

 

 

 

 

 



 

Restoration, Enhancement, & Monitoring Plan � Otay Mesa Vernal Pool Habitat Restoration Project I                 34 

 
 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Restoration, Enhancement, & Monitoring Plan � Otay Mesa Vernal Pool Habitat Restoration Project I                 35 

Table 2. Uplands Endangered, Threatened, & Sensitive Plant Species 

SPECIES 
CURRENT 

STATUS 
ONSITE 

STATUS 
OTAY 
MESA 

PROPOSED COLLECTION 
SITES11 

COLLECTION 
SITE 

NUMBER12 

DONOR SITE JUSTIFICATION & 
OTHER NOTES 

Acanthomintha ilicifolia 
San Diego thornmint 

Federal Endangered                    
State Endangered 

Absent Present 

Cal Terraces                           
(City of San Diego, .7 mile) 

 

Dennery Ranch                      
(City of San Diego, .9 mile) 

22 
 
 
 

23 

Closest recorded occurrences on conserved 
lands and on same Olivenhain and Stockpen 
soils as Project site. Prior to seeding, 
suitable soils shall be documented onsite by 
qualified experts and approved by the City 
and wildlife agencies. 

Bloomeria clevelandii 
San Diego golden star 

Absent Present 

Otay Valley Regional Park    
(City of Chula Vista and     

County of San Diego,                                 
4.5 and 5.6 miles) 

24 
 

25 

Closest recorded occurrences on conserved 
lands. 

Brodiaea orcuttii 
Orcuttôs brodiaea 

Absent Present 

Otay Valley Regional Park 
(County of San Diego,              

4.5 miles) 
 

Otay Lakes Cornerstone Lands                     
(City of San Diego, 6.8 miles) 

26 
 
 
 

27 

Closest recorded occurrences on conserved 
lands. 

Deinandra conjugens 
Otay tarplant 

Federal Threatened                     
State Endangered 

Absent Present 
Cal Terraces                          

(City of San Diego,                     
.6 mile and .7 mile) 

28 
 

29 

Closest recorded occurrences on conserved 
lands and on same Olivenhain soils as 
Project site.  

     (table continues) 
 

 

                                                 
11. All proposed collection sites are located on Otay Mesa and would be utilized only with property owner permission. Distances are approximate to the 

center of recorded occurrences. 

12. See Figure 9 maps. Two off-site possible collection sites are shown for all species (except Selaginella cinerascens which is common on the Clayton 
Vernal Pool Preserve) to provide alternatives for collection. Seed for each species will be collected from one site only unless otherwise noted or directed. 
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SPECIES 
CURRENT 

STATUS 
ONSITE 

STATUS 
OTAY 
MESA 

PROPOSED COLLECTION 
SITES 

COLLECTION 
SITE NUMBER 

DONOR SITE JUSTIFICATION & 
OTHER NOTES 

Dicranostegia orcuttiana 
Orcuttôs birds-beak 

Absent Present 

Cal Terraces                          
(City of San Diego, .6 mile) 

 

Otay Valley Regional Park    
(City of Chula Vista, 2.25 miles) 

30 
 

 

31 

Closest recorded occurrences on conserved 
lands and on same Stockpen soils as Project 
site. Prior to seeding, suitable soils shall be 
documented onsite by qualified experts and 
approved by the City and wildlife agencies. 

Dudleya variegata 
Variegated dudleya 

Absent Present 

Cal Terraces                         
(City of San Diego, .3 mile) 

 

Hidden Trails                          
(City of San Diego, .4 mile) 

32 
 

 

33 

Closest recorded occurrences on conserved 
lands. 

Euphorbia misera 
Cliff spurge 

Absent Present 

Cal Terraces                         
(City of San Diego, .3 mile) 

 

Robinhood Ridge                    
(City of San Diego, .7 mile) 

34 
 
 

35 

Closest recorded occurrences on conserved 
lands. 

Ferocactus viridescens 
Coast barrel cactus 

Absent Present 

Dennery Canyon                         
(Caltrans, .4 mile) 

 

Robinhood Ridge                    
(City of San Diego, .7 mile) 

36 
 
 

37 

Closest recorded occurrences on conserved 
lands. 

Microseris douglasii ssp. 
platycarpha 
Douglasô silverpuffs 

Present Present 
Clayton Vernal Pool Preserve 

 

Otay Lakes Cornerstone Lands                     
(City of San Diego, 7 miles) 

38 
 

39 
 

40 

Closest recorded occurrences on conserved 
lands. 

Rosa minutifolia 
Small-leaved rose 

State Endangered 
Absent Present 

Dennery Ranch                      
(City of San Diego,                     

.4 mile) 
 

Cal Terraces                         
(City of San Diego, .5 mile) 

41 
 
 

 

42 

Closest recorded occurrences on conserved 
lands. 

     (table continues) 
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SPECIES 
CURRENT 

STATUS 
ONSITE 

STATUS 
OTAY 
MESA 

PROPOSED COLLECTION 
SITES 

COLLECTION 
SITE NUMBER 

DONOR SITE JUSTIFICATION & 
OTHER NOTES 

Salvia munzii 
Munzôs sage 

Absent Present 

Johnson Canyon                     
(USFWS, 5.6 miles) 

 

Oneal Canyon Preserve   
(Private, 6.75 miles) 

43 
 
 

44 

Closest recorded occurrences on conserved 
lands. 

Selaginella cinerascens 
Ashy spike-moss 

Present Present Clayton Vernal Pool Preserve 45 Ashy spike-moss will be collected on-site 
only. 
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Table 3. Indirect Beneficiary Endangered, Threatened, & Sensitive Animal Species13 

SPECIES OFFICIAL STATUS 
CURRENT PROJECT SITE 

PRESENCE / ABSENCE 
NOTES 

AMPHIBIANS & REPTILES 
Spea hammondii 
Western spadefoot toad 

CA Species of Special 
Concern Absent � � 

Thamnophis hammondii 
Two-striped Garter Snake 

CA Species of Special 
Concern Absent � � 

BIRDS 
Aimophila ruficeps ssp. canescens 
Southern California rufous-crowned 
sparrow 

 
CA Species of Special 

Concern 

 
Absent 

 
� � 

Amphispiza belli ssp. Belli 
Bell's sage sparrow 

CA Species of Special 
Concern Absent � � 

Athene cunicularia ssp. hypugaea 
Burrowing owl 

CA Species of Special 
Concern Absent Ten artificial burrows to be included in 

upland restoration. 

Circus cyanus 
Northern harrier 

CA Species of Special 
Concern Present � � 

Polioptila californica ssp. california 
California gnatcatcher 

Federal Threatened; 
CA Species of Special 

Concern 
Absent � � 

INVERTEBRATES 
Euphydryas editha ssp. quino 
Quino checkerspot butterfly 

 
Federal Endangered 

 
Absent 

Host and nectar plant seed mix to be 
included in upland vegetation restoration. 

Hermelycaena hermes 
Hermes copper butterfly 

Federal Candidate Absent 
Patches of species' host plant spiny 
redberry to be included in upland 
vegetation restoration. 

     (table continues) 

                                                 
13. Species are reported from Otay Mesa and are expected to occupy or otherwise regularly utilize the Project I site. 
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SPECIES OFFICIAL STATUS 
CURRENT PROJECT SITE 

PRESENCE / ABSENCE 
NOTES 

REPTILES 
Aspidoscelis hyperythra beldingi 
Beldingôs Orange-throated whiptail lizard 

CA Species of Special 
Concern Absent � � 

Phrynosoma coronatum 
Coast horned lizard 

CA Species of Special 
Concern Absent � � 
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Genetic conditions of Project I plants and animals would be maintained through use of plant seed 
and fairy shrimp soil inoculum from the closest possible donor sites and by collecting from just 
one donor population for each species unless otherwise directed. Vernal pools proposed for 
collection of fairy shrimp soil inoculum and plant seed are very similar to receiving pools at the 
Project I site based on pool hydrologic conditions, ecology, and soil types. Vernal pool 
hydrology at the Project I site appears well suited to support expanded existing populations 
and/or new populations of all nine endangered and sensitive vernal pool species as well as more 
common vernal pools animals and plants. 

2.6.2.1 Endangered Fairy Shrimp Introduction and Supplementation 

One concern arising from the planned direct introduction of soil inoculum containing Riverside 
fairy shrimp, San Diego fairy shrimp, and other invertebrate fauna and plant seed is the 
unintended mixing, competition and/or hybridization of San Diego fairy shrimp with the weedy 
Versatile fairy shrimp (Branchinecta lindahli) and the spread of Versatile fairy shrimp into 
unoccupied pools. 

The original presence or absence of Versatile fairy shrimp west of the Pacific Crest in southern 
California is unknown. But the speciesô seeming preference for highly disturbed vernal pools and 
ability to hybridize with the endangered San Diego fairy shrimp suggest a more recent 
anthropogenic introduction of the species to cismontane vernal pools. Versatile fairy shrimp are 
commonly found in both original natural and artificial pools that have been heavily disturbed by 
anthropogenic activities so this species is a concern given the extent of past disturbance at the 
Project I site. At other vernal pool restoration sites, Versatile fairy shrimp have independently 
colonized newly constructed pools, possibly from cysts in soils that were previously introduced 
from ORV use or other anthropogenic activities.  

Versatile fairy shrimp have been documented in five extant pools on the Clayton property, four 
of which are on the Project I site and it is possible that additional pools are occupied by the 
species given the degraded condition of most extant pools. All of the pools occupied by Versatile 
fairy shrimp are artificial extant pools or damaged extant pools of unknown origin and the 
species has not been documented in extant pools that are clearly original natural vernal pools. 
Versatile fairy shrimp and hybrids may also be present in offsite vernal pools from which fairy 
shrimp soil inoculum will be collected. 

The endangered Riverside fairy shrimp and San Diego fairy shrimp would benefit from 
expanded populations (San Diego fairy shrimp) and new refugia populations (Riverside fairy 
shrimp). As such, a goal and challenge for the Project I is to establish these species and to 
expand the diversity of other vernal pool flora and fauna through introduction of soil inoculum in 
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Figure 9a. Sensitive Plants Seed & Fairy Shrimp Soil Inoculum Collection Sites ï Key 
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Table 4. Vernal Pool Planting & Seeding Palette 

Species List 
Callitriche marginata � long-stalk water starwort Juncus bufonius � toad rush 

Centunculus minimus � chaffweed Lilaea scilloides � flowering quillwort 

Crassula aquatica � pygmy crassula Marsilea vestita – hairy waterclover 
Deschampsia danthonioides ï annual hairgrass Myosurus minimus  ï little mousetail 

Downingia cuspidata � toothed calico-flower Navarretia fossalis � spreading navarretia 

Elatine brachysperma � short-seed waterwort Orcuttia californica  ï Orcutt's grass 

Elatine californica – California waterwort Phalaris lemmonii – Lemmon’s canarygrass 
Eleocharis macrostachya ï pale spikerush Pilularia americana  ï American pillwort 
Epilobium pygmaeum – smooth boisduvalia Plagiobothrys acanthocarpus � adobe popcornflower 
Eryngium aristulatum ssp. parishii ï San Diego button-
celery 

Plantago elongata � vernal pool plantain 

Isoetes howellii ï Howell's quillwort Pogogyne nudiuscula ï Otay Mesa mint 
Isoetes orcuttii ï Orcuttôs quillwort Psilocarphus brevissiumus ï woolly marbles 

 

Table 5. Uplands Planting & Seeding Palette 

Species List Habitat Type Container Size/Seed 
Acanthomintha illicifolia – San Diego thornmint Maritime succulent scrub Seed 
Acmispon glaber – deer weed Maritime succulent scrub 1 Gallon; Seed 
Allium haematochiton – red-skin onion Maritime succulent scrub Seed 
Ambrosia chenopodifolia – San Diego bursage Maritime succulent scrub 1 Gallon 

Artemisia californica – California sagebrush Maritime succulent scrub 1 Gallon; Seed 
Bahiopsis laciniata – San Diego sunflower Maritime succulent scrub Rose pot; Seed 
Bloomeria clevelandii – San Diego goldenstar Maritime succulent scrub Seed 
Bothriochloa barbinodis – plumed beardgrass Maritime succulent scrub 1 Gallon; Seed 
Brodiaea jojonensis – mesa brodiaea Maritime succulent scrub Seed 
Brodiaea orcutii ï Orcuttôs brodiaea Maritime succulent scrub Rose Pot; Seed 
Castilleja exerta – purple owlôs clover Maritime succulent scrub Seed 
Chlorogalum parviflorum – small-flowered soap plant Maritime succulent scrub Rose Pot; Seed 
Chloropyron maritimum ssp. maritimum ï Orcuttôs birds-
beak Maritime succulent scrub Seed 

Crassula connata – pygmy weed Maritime succulent scrub Seed 
Cylindropuntia prolifera – coastal cholla Maritime succulent scrub 1 Gallon 
Deinandra conjugens – Otay tarplant Maritime succulent scrub Seed 
Dichelostemma capitatum – blue dicks Maritime succulent scrub Rose Pot; Seed 
Dichondra occidentalis ï western dichondra  Maritime succulent scrub Rose Pot 
 

 
(table continues) 
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Species List Habitat Type Container Size/Seed 
Dodecatheon clevelandii – padreôs shooting star Maritime succulent scrub Seed 
Dudleya pulverulenta – chalk dudleya Maritime succulent scrub Rose Pot 
Dudleya variegata – variegated dudleya Maritime succulent scrub Rose Pot 
Encelia californica – bush sunflower Maritime succulent scrub Seed 
Eriodictyon crassifolium – thick-leaved yerba santa Maritime succulent scrub Rose Pot 
Eriogonum fasciculatum ssp. fasciculatum – California 
buckwheat Maritime succulent scrub 1 Gallon 

Eriophyllum confertiflorum var. confertiflorum – golden 
yarrow Maritime succulent scrub Seed 

Euphorbia misera – Cliff spurge Maritime succulent scrub 1 Gallon 
Ferocactus viridescens – San Diego barrel cactus Maritime succulent scrub Rose Pot 
Gnaphalium californicum – California everlasting Maritime succulent scrub Seed 
Grindelia camporum – gum plant Maritime succulent scrub Rose Pot; Seed 
Hesperoyucca whipplei – chaparral yucca Maritime succulent scrub Rose Pot 
Isomeris arborea – bladderpod Maritime succulent scrub 1 Gallon 
Lasthenia californica – California goldfields Maritime succulent scrub Seed 
Linanthus dianthiflorus – ground pink Maritime succulent scrub Seed 
Lotus hamatus – grab lotus Maritime succulent scrub Seed 
Lupinus bicolor – bicolored lupin Maritime succulent scrub Seed 
Mirabilis laevis var. crassifolia ï California four oôclock Maritime succulent scrub 1 Gallon 

Muilla maritima – common muilla Maritime succulent scrub Seed 
Nasella pulchra – purple needlegrass Maritime succulent scrub 1 Gallon 
Navarretia hamata ssp. leptantha – pincushion plant Maritime succulent scrub Seed 
Ophioglossum californicus – adder's tongue Maritime succulent scrub Seed 
Opuntia littoralis – coastal prickly pear Maritime succulent scrub 1 Gallon 
Plantago elongata – prairie plantain Maritime succulent scrub Seed 
Plantago erecta – dot-seed plantain Maritime succulent scrub Seed 
Pterostegia drymarioides – Granny's hairnet Maritime succulent scrub Seed 
Rhamnus crocea – Spiny redberry Maritime succulent scrub 1 Gallon 
Rhus integrifolia – lemonade berry Maritime succulent scrub 1 Gallon 
Rose minutifolia – Small-leaved rose Maritime succulent scrub 1 Gallon 
Salvia apiana – white sage Maritime succulent scrub 1 Gallon 
Salvia columbariae – chia Maritime succulent scrub Seed 
Salvia munzii – Munz's sage Maritime succulent scrub 1 Gallon 
Sambucus mexicana ï elderberry Maritime succulent scrub 1 Gallon 
Selaginella cinerascens – ashy spike-moss Maritime succulent scrub Seed 
Simmondsia chinesis ï jojoba Maritime succulent scrub 1 Gallon 
Sisyrinchium bellum – blue eyed grass Maritime succulent scrub Rose Pot 
Zeltnera venustum ï conchalagua Maritime succulent scrub Seed 
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In order to limit the potential to spread of Versatile fairy shrimp, seed would only be collected 
directly from vernal pool plants. Seed will not be collected from soil with the exception of seed 
present in fairy shrimp soil inoculum collected from pools supporting only Riverside or San 
Diego fairy shrimp.  

2.6.3.2 Vernal Pool Soil Collection 

Two types of vernal pool soil collection will take place as part of the Project I. First, for extant 
pools to be enhanced that support San Diego fairy shrimp or San Diego button-celery, the top 
two inches of soil will be removed prior to the start of grading in order to salvage shrimp cysts. 
Second, to inoculate unoccupied Project I pools with Riverside fairy and/or San Diego fairy 
shrimp and other endangered, sensitive, or common invertebrate animals and plants, soil 
inoculum will be collected both on- and offsite from donor vernal pools that have been 
documented to support only Riverside or San Diego fairy shrimp and as approved by the 
USFWS. 

Salvaged soil and donor pool soil inoculum will be collected when dry to avoid damaging or 
destroying fairy shrimp cysts. Salvaged soil will be temporarily stored onsite, kept separate for 
each vernal pool, and immediately replaced into graded pools. Salvaged soil will be spread out 
and raked into the bottoms of the restored and enhanced pools. 

Collection of vernal pool soil inoculum will be limited to no more than 10 percent of the basin 
area of any donor pool. The collection of inoculum should be conducted in a manner that does 
not alter the appearance or functionality of the donor pool. Vernal pool soil inoculum will be 
collected from donor pools when dry to avoid damaging or destroying fairy shrimp cysts and 
endangered plant seeds. Whenever possible during collection of soil inoculum, a trowel will be 
used to pry up intact chunks of soil rather than loosening the soil by raking and shoveling which 
can damage the cysts and seeds. Soil inoculum will be kept separate for each donor pool, will be 
stored individually in labeled boxes that are adequately ventilated and kept out of direct sunlight 
to prevent the occurrence of fungus or excessive heating of the soil, and stored off site at an 
appropriate facility for vernal pool inoculum. Soil inoculum will be spread out and raked into the 
bottoms of the restored and enhanced pools. 

Upon approval by the USFWS, soil inoculum from offsite donor vernal pools as close as possible 
to the Project I site and documented as free of Versatile fairy shrimp may be used to supplement 
inoculum collected at the Project I site. Soil inoculum will not be installed until habitat 
enhancement and restoration grading is complete and approved by the USFWS. TCLC will 
notify the Service in writing within 30 days of collecting the San Diego fairy shrimp cysts and 
Riverside fairy shrimp cysts from donor sites. 
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2.6.3.3 Fencing and Closure Signs 

Permanent protective wire fencing will be installed around the perimeter of the Clayton property 
to deter vehicle, pedestrian, pet, and other unauthorized access into restoration areas (Figure 6). 
Fencing will include the minimum number of gates needed to allow access for project 
implementation and maintenance and monitoring. Project signage will be posted around the 
perimeter of the Clayton property and maintained at conspicuous locations. A fencing plan will 
be approved by the City prior to implementation. 

2.6.3.4 Refuse Removal 

Any refuse on the Project I site will be removed and properly disposed. The Project I site is 
relatively clean but past dumped construction or landscaping materials and other refuse may be 
located during Project I work. 

2.6.3.5 Mowing and Dethatching 

To address infestations of exotic invasive weeds, the Project I will include dethatching and 
mowing to remove weed thatch and seeds. Nonnative plants would be mowed with a line 
trimmer to a height of no more than 3 to 4 inches. Dethatching involves raking up dead thatch 
that has built up in areas dominated by weeds, as well as in and around areas that still support 
viable habitat. Dethatching not only removes nonnative organic material from the site but also 
much of the seed, especially if dethatching takes places before seeds are set. 

Mowing and dethatching will occur prior to seed shedding and before seeds are ripe to reduce the 
existing exotic seed bank. Seed heads and plant debris will be removed from the Project I site 
immediately for proper disposal. Particular care will be taken during mowing and dethatching to 
protect any microbiotic soil crusts. 

2.6.4 Grading & Earthwork 

The Project I will include grading using a backhoe, bulldozer, skid steer, and/or skip loader 
(heavy equipment) and hand tools to restore and enhance vernal pools and watershed topography 
(figures 6, 7, and 10; Appendix A) and install Burrowing owl burrows including the following 
methods: 

• Prior to grading to enhance extant vernal pools, removal of topsoil from pools not 
supporting San Diego fairy shrimp or San Diego button-celery for disposal into enhanced 
or restored Mima mounds and salvage of topsoil from other pools supporting the listed 
species for replacement in the same pool following grading. 
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Figure 10. Conceptual Diagram of Earthwork to Repair Damaged Vernal Pools 
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• Enhancement of damaged extant pools including reshaping and, in some instances, 
expansion of pools to repair natural pool contours and slopes with removal of erosion fill, 
repair of pool perimeters, and reduction of pool gradients (e.g. steep ditches and edges 
from tire trenching) using heavy equipment and hand tools. 

• Restoration (construction) of new pools in suitable degraded areas using heavy 
equipment and hand tools. 

• Enhancement of damaged extant Mima mounds and restoration (construction) of new 
mounds with material excavated from restored and enhanced vernal pools using heavy 
equipment and hand tools. Construction and installation of Burrowing owl burrows 
during enhancement and restoration of Mima mounds (Figure 11). 

• Localized grading or minor earthwork in damaged uplands to repair tire trenching and 
erosion gullies using heavy equipment and hand tools. 

Grading will be conducted to enhance twenty-nine extant pools and to restore ten new pools on 
the Project I site. Grading will also be conducted to fill two small extant artificial pools including 
one that supports undesirable Versatile fairy shrimp. (Figures 6 and 7; Appendix A). 

Grading will be carried out with heavy equipment small enough to access and maneuver in and 
around vernal pools and finishing work may include hand tools (e.g. pickaxes, shovels, and 
rakes). Grading will only occur in the delineated Project I area. Restored and enhanced pools will 
be slightly over-graded (2.5 - 5 centimeters / 1 - 2 inches) and excavated areas backfilled with a 
thin layer of topsoil to promote plant propagation. Restored (constructed) Mima mounds would 
be similar in size and shape to any extant natural Mima mounds. Graded material will not be 
placed in areas of original topography with native vegetation. Final grading will be carried out 
according to direction from the project biologist. 

Earthmoving will be balanced so that export of soil from the Project I site is not required, except 
for refuse materials such as asphalt, concrete, and other debris unearthed during grading and 
properly disposed of off-site. Cobbles and other rock that are excavated during topographic 
reconstruction will be reapplied to graded vernal pool basins as directed by the project biologist. 
To minimize impacts to vernal pool soil surfaces during monitoring, cobbles will be oriented 
within the restored and enhanced pools to serve as stepping stones. 

Finish grading will be measured at the top surface of surface materials and will be at the final 
water-compacted and settled surface grades (within plus/minus 2.5 centimeters / 1 inch at spot 
elevations). Established site drainage will be maintained during all phases of topographic 
enhancement and restoration. Final grades will be approved by the project biologist prior to any 
seeding and planting of container plant. 
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Figure 11. Artificial Burrowing Owl Burrow Design 
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2.6.4.1 Grading & Earthwork Conditions 

Prior to grading, the project biologist will delineate areas of cut and fill using powdered chalk. A 
complete set of preconstruction photographs will also be taken at this time. The grading operator 
will be familiarized with the site and issues involved during a preconstruction site visit with the 
project biologist. Areas will be graded before soils become saturated during the wet season or 
have dried sufficiently to prevent soil damage from grading equipment. 

The project biologist approved by the USFWS will be on site during grading to ensure 
compliance with all conservation measures. The project biologist will inspect the graded areas 
following initial grading and verify that basin depths and mound heights are acceptable. The 
project biologist will check the pool depths, saddle heights, mound heights, and flow patterns 
using survey equipment (e.g. laser level or laser transit). Modifications may be required during 
grading depending on site conditions. 

Grading activities will be timed to avoid wet weather and soil conditions to minimize potential 
impacts (e.g. siltation) to extant vernal pools unless the area to be graded is at an elevation below 
extant pools:  

• Grading will occur only when the soil is dry to the touch both at the surface and one inch 
below. A visual check for color differences (i.e., darker soil indicating moisture) in the 
soil between the surface and one inch below indicates the soil is dry. 

• After a rain of greater than 0.2 inch, grading will occur only after the soil surface has 
dried sufficiently as described above, and no sooner than two days (48 hours) after the 
rain event ends. 

• Grading will commence only when no rain is forecast during the anticipated grading 
period. 

• To prevent erosion and siltation from storm water runoff, BMPs (e.g. silt fences, straw 
wattles, jute cloth) will be implemented as needed during and after grading. 

• If rain occurs during grading, work will stop and resume only after soils are dry, as 
described above. 

• Grading will be conducted in a manner to prevent erosion from entering extant vernal 
pools. 

All equipment maintenance, staging, and dispensing of fuel, oil, coolant, or any other such 
activities will occur in designated areas outside of Waters of the United States, vernal pool 
watersheds, and the MHPA. These designated areas will be located in previously compacted and 
disturbed areas to the maximum extent practicable in such a manner as to prevent any runoff 
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from entering Waters of the United States, vernal pool watersheds and the MHPA. Fueling of 
equipment will take place within existing paved areas greater than 100 feet from Waters of the 
United States and outside of the MHPA. Contractor equipment will be checked for leaks prior to 
operation and repaired as necessary. 

2.6.5 Solarizing 

Solarizing may be used in an attempt to eliminate Versatile fairy shrimp and Versatile/San Diego 
fairy shrimp hybrids from occupied pools to provide habitat for San Diego fairy shrimp and to 
reduce the likelihood of the spread of Versatile fairy shrimp to unoccupied pools. Solarizing may 
also be used to control concentrated exotic plant populations to improve conditions for native 
plants. Solarizing is unproven as a technique to kill fairy shrimp but has been used with success 
to control plant weeds. 

Solarizing involves applying sheets of plastic over pools and fixed in place with sandbags 
erosion control wattles, pins, or rocks. The plastic sheets are installed following rainfall or 
artificial watering adequate to thoroughly wet the soil. The hotter the weather, the more effective 
the solarizing, so solarizing is most effectively applied in summer or early autumn months with 
an artificial water supply such as a portable water tank. For weed control, solarizing is most 
effective on seedlings and is best applied when new weed seedlings have sprouted after the first 
rains of the season and while temperatures are still warm. For the most effective weed control, 
several periods of solarizing may be necessary to control as much of the weed seed bank as 
possible. To apply more than one period of solarizing, plastic is removed after the initial 
application, weeds are again allowed to sprout, and plastic is reapplied when soils are wet. 

Solarizing will also kill native plants but this is not anticipated to be a concern for the Project I 
because solarizing would only be applied to seriously damaged extant pools where there are no 
existing endangered or sensitive species populations and common plants and animals would be 
replaced with seed and soil inoculum. Pools would not be seeded or planted with native plants or 
inoculated with vernal pool soil until solarizing is complete. 

2.6.6 Plant Propagation 

Vernal pool and upland vegetation plant seed will be collected and propagated for container 
plants and to bulk seed. Seed bulking will be conducted for endangered, threatened, and sensitive 
vernal pool and uplands plants to generate as much seed as possible for use on the Project I site 
and to return seed to donor sites. Depending on the species, some vernal pool plants may be 
grown for planting as containers with the intent that plants are grown large enough for planting 
while minimizing the size of the container that will be installed. Minimizing container size helps 
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inoculated with San Diego fairy shrimp soil, thirty days of continuous ponding for pools to be 
inoculated with Riverside fairy shrimp soil). If versatile fairy shrimp are detected in enhanced or 
restored pools, inoculum will not be introduced until measures approved by the USFWS are 
implemented to attempt to remove the versatile fairy shrimp. 

For either salvaged soil from extant pools or for fairy shrimp soil inoculum from offsite donor 
pools, soil will be spread into the bottoms of restored or enhanced pools as appropriate. Soils will 
be placed in dry pools only, preferably before the first rains of the wet season. Soil will not be 
placed into basins that are already ponding as the shock of instant cyst inundation may reduce the 
success of the cyst hatch. Soil inoculum will be placed in a manner that preserves, to the 
maximum extent possible, the orientation of the fairy shrimp cysts within the surface layer of soil 
(i.e. soil inoculum will be shallowly distributed within the pond so that cysts have the potential to 
be brought into solution upon inundation). 

2.6.9 Restoration Maintenance Activities 

The following sections describe Project I maintenance activities. 

2.6.9.1 Weed Control 

Weed control methods described below would be applied as deemed appropriate by the Project 
biologist. Inside the perimeters of vernal pools, all weeding would be performed exclusively by 
hand with no herbicide, mowing, or line trimming. Herbicides will be applied with sprayers 
beyond three feet from the edge of pools, and by hand up to the edge of restored or enhanced 
pools. Mowing and line trimming may be used anywhere outside of enhanced or restored pools. 
Hand weeding may be used anywhere within the Project I site. However, hand weeding generally 
will not be used in uplands except as appropriate for a particular species or location where 
herbicide, mowing, or line trimming are not practicable. Please see Table 6 for targeted weed 
species. 

In general, herbicide application and hand weeding will be used from initial weed germination 
until weeds are flowering and setting seed. If these methods are effective in removing all of the 
weeds before flowering and seed set, then weed mowing/trimming techniques will not be 
necessary. Otherwise, mowing/trimming methods will follow herbicide application and hand 
weeding. 

It is critical to minimize the level of exotics prior to the emergence of native plant species. 
Removing plant competitors at this stage allows for the persistence of higher levels of available 
soil moisture and nutrients later into the growing season. Reducing the height of invasive plant 
competitors will increase the quality and quantity of solar radiation and increase visibility for 
pollinators. Because of this, weed control is most effective in the earlier stages of plant  
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Table 6. Targeted Weed Species 

Scientific Name Common Name 
GRASSES 
Avena barbata 

 
Slender Wild Oat 

Brachypodium distachyon Purple false brome 
Bromus diandrus Ripgut Brome 
Bromus hordeaceus Soft Chess 
Bromus madritensis ssp. rubens Red brome 
Gastridium phleoides Nit grass 
Lamarkia aurea Goldentop grass 
Poa annua Annual Blue-Grass 
Polypogon monspelensis Annual Beard-Grass 
Schismus barbatus Mediterranean Schismus 
Vulpia bromoides Six-Weeks Fescue 
Vulpia myuros Rat-tail fescue 
FORBS 
Anagallis arvensis 

 
Scarlet Pimpernel 

Brassica nigra Black mustard 
Brassica tournefortii Asian mustard 
Centauria melitensis Tocalote 
Cotula coronopifolia African Brass-Buttons 
Dittrichia graveolens Stinkwort 
Erodium botrys Long-Beak Filaree/Storksbill 
Erodium brachycarpum Short-Beak Filaree/Storksbill 
Erodium cicutarium Red-Stem Filaree/Storksbill 
Erodium moschatum White-Stem Filaree/Storksbill 
Hirschfeldia incana Short-Pod Mustard 
Hypochaeris glabra Smooth Cat's Ear 
Logfia gallica Narrow-Leaf Filago 
Lythrum hyssopifolia Grass Poly 
Medicago polymorpha California burclover 
Sonchus asper Prickly Sow-Thistle 
Spergularia bocconi Boccone's Sand-Spurry 
Spergularia villosa Villose Sand-Spurry 
Silene gallica Common Catchfly 

germination and establishment. In addition, it is easier to avoid native species when weeding 
early in the season, as native and nonnative species have more spatial separation early in the 
growing season. 
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particularly unacceptable when they include endangered, threatened, or sensitive vernal pool and 
uplands species or with a limited restoration project duration and budget. 

Any supplemental watering will be conducted in a manner that prevents ponding in the pools. 
Supplemental watering will not be used to germinate vernal pool plants, rather it will be used 
only as necessary to maintain any vernal pool plants that germinated naturally but are at risk of 
dying before flowering and seed set. Any water to be used will be documented to be free of 
contaminants that could affect the water quality of the pools and harm San Diego and Riverside 
fairy shrimp. 

Supplemental watering may be required multiple times in any particular wet season to ensure 
survival of plants. If at any point natural rainfall becomes sufficient, then supplemental watering 
will be suspended. The project biologist will be responsible for determining the timing and 
extent of supplemental watering. 

2.6.9.3 Erosion Control 

Erosion from Project I activities will be prevented. The Project I contractor will install erosion 
control BMPs such as weed-free straw wattles, jute cloth, and/or silt fencing and street entry rock 
to prevent erosion and sediment flow anywhere on the Project I site but particularly into vernal 
pools or exiting the site. Erosion controls will be installed immediately following grading and 
will be maintained for the duration of the Project I as needed. 

2.7 PROJECT I SCHEDULE 

The Project I will be implemented over approximately five years14 depending on the amount and 
effects of annual rainfall on vernal pool ponding, plant propagation, seeding and planting, and 
fundraising (Table 7). Some scheduled activities have a wide range of dates because the actual 
timing will be based on the effects of seasonal rainfall, temperatures, or are activities that will be 
conducted as needed over extended periods of the Project I. Monitoring will be conducted prior 
to and concurrent with Project I implementation to identify baseline conditions, to inform project 
implementation decisions, and to track implementation of Project I goals (see Section 2.8 for 
monitoring schedule). 

 

 

                                                 
14. Project I ñyearsò are Water Years as defined by the National Oceanic and Atmospheric Administration: 

October 1 ï September 30. 
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Table 7. Project I Schedule 

TASK START END 
WATER YEAR 1 (2017 ï 2018)   

Property Line Survey & Project I Perimeter Marking October October 
Refuse Clean-Up & Disposal November December 
Weed Dethatching November December 
Fence and Sign Installation November December 
Vernal Pool Soil Salvage November December 
Earthwork / Grading (vernal pools, uplands, & Burrowing owl burrows) November December 
BMP Installation November December 
Seed Purchase December December 
Nursery Propagation (vernal pool & uplands seed bulking and containers) December Continued 
Seeding (Uplands) December January 
BMP Maintenance December Continued 
Supplemental Watering January Continued 
Weed Control January Continued 
Seed Collection May September 
Annual Report September September 

WATER YEARS 2 - 4 (2018 ï 2021)   
Nursery Propagation (vernal pool & uplands seed bulking and containers) Continued Continued 
Fence and Sign Maintenance & Replacement Continued Continued 
Weed Control Continued Continued 
BMP Maintenance Continued Continued 
Seed Purchase October October 
Vernal Pool Soil Collection & Inoculation October October 
Seeding and Planting (vernal pools & uplands) October January 
Supplemental Watering December September 
Seed Collection May September 
Annual Report September September 

WATER YEAR 5 (2021 ï 2022)   
Nursery Propagation (vernal pool & uplands seed bulking and containers) Continued January 
Fence and Sign Maintenance & Replacement Continued September 
Weed Control Continued September 
BMP Maintenance Continued September 
Vernal Pool Soil Collection & Inoculation October October 
Seeding and Planting (vernal pools & uplands) October January 
Supplemental Watering December September 
BMP Removal September September 
Final Report September September 
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2.7.1 Schedule for Maintenance 

Project I maintenance activities will be conducted as shown in Table 7 or as otherwise needed. 
The timing and level of maintenance will be subject to modification by the Project I biologist and 
contractor as necessary to achieve project goals. 

Remedial planting and seeding will occur in the fall or early winter so that plants and seed are 
exposed to the maximum seasonal rainfall. Supplemental watering will be conducted anytime 
plants exhibit signs of water stress during the growing season and as otherwise deemed necessary 
by the Project I biologist or contractor. 

Weed control will be initiated as soon as rainfall is adequate to germinate weed species. Weed 
control will begin within two to four weeks after weed species have germinated and can be 
identified and will continue until weed populations have been controlled. Other maintenance 
activities like trash removal, BMP maintenance, and fence and sign maintenance and 
replacement will be conducted throughout the year as necessary. TCLC and contractors will 
assume these typical stewardship responsibilities within the Project I site for the duration of the 
project. The City of San Diego Park and Recreation Department will resume stewardship 
activities after the Project I implementation period consistent with its responsibilities under the 
MSCP. 

2.8 MONITORING 

Monitoring will be conducted to identify baseline conditions, to inform project implementation 
decisions, and to track implementation of Project I goals for vernal pool and uplands ecosystems 
as a whole and for specific elements (Table 8). Quantitative monitoring will take place in Project 
I pools and uplands, other Clayton property pools, and in control pools and control uplands and 
will include five quantitative monitoring elements: Vernal pool hydrology; fairy shrimp; vernal 
pool fauna; vernal pool flora; and uplands flora. 

Qualitative monitoring will also be conducted on the Project I site, the remainder of the Clayton 
property, and vernal pool and uplands control sites during site visits for quantitative monitoring 
and will include recording any ponding areas not previously mapped as vernal pools, any 
observed animal species, and any notable site management issues (e.g. recent ORV activity, cut 
fence, vandalism, trespass, trash dumping). Any site management issues should be reported as 
soon as possible to TCLC. 

Monitoring for vernal pool hydrology and fairy shrimp will be conducted during the entire 
aquatic phase of each pool beginning within 24-hours of any storm producing a minimum of 1.3 
cm (0.5 in) in rainfall measured at the closest available weather station (24-hour monitoring) and 
thereafter at two-week intervals (two-week monitoring) for both hydrology and fairy shrimp  
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Water Year   
2016-2017     
(Baseline 

Monitoring) 

Water Year     
2017-2018 

Water Year   
2018-2019 

Conditional 
Additional           
Water Year          
2019-2020 

Conditional 
Additional           
Water Year         
2020-2021 

Conditional 
Additional           
Water Year         
2021-2022 

Vernal Pool 
Flora ï Dry 

Phase 
April or May 

at discretion of 
biologist 

All Clayton pools 
 

All control pools 

All Clayton pools 
& control pools if 

< 14cm rain in 
water year 2016-

2017 

All Project I pools 
 

All other Clayton 
pools & control 
pools if < 14cm 

rain in each 
previous water 

year 

All Project I pools if < 
14cm rain in water 

year 2018-2019 
 

Any Project I pool 
where flora goals were 
not achieved in water 

year 2018-2019 
 

All other Clayton & 
control pools if < 
14cm rain in each 

previous water year 

All Project I pools if < 
14cm rain in each 

previous water year 
since 2018-2019 

 

Any Project I pool 
where flora goals were 

not achieved since 
water year 2018-2019 

 

All other Clayton & 
control pools if < 
14cm rain in each 

previous water year 

All Project I pools if < 
14cm rain in each 

previous water year 
since 2018-2019 

 

Any Project I pool 
where flora goals 
were not achieved 

since water year 2018-
2019 

 

All other Clayton & 
control pools if < 
14cm rain in each 

previous water year 

Uplands 
Flora 

April or May 
at discretion of 

biologist 

All Project I 
transects 

 

All control 
transects 

All Project I 
transects & all 

control transects if 
< 14cm rain in 

water year 2016-
2017 

All Project I 
transects 

 

All control 
transects if < 

14cm rain in each 
previous water 

years 

All Project I transects 
& all control transects 

if < 14cm rain in 
water year 2018-2019 

 

Any Project I transect 
where goals were not 

achieved in water    
year 2018-2019 

All Project I transects 
& all control transects 
if < 14cm rain in each 
previous water year 

since 2018-2019 
 

Any Project I transect 
where goals were not 
achieved since water 

year 2018-2019 

All Project I transects 
& all control transects 
if < 14cm rain in each 
previous water year 

since 2018-2019 
 

Any Project I transect 
where goals were not 
achieved since water 

year 2018-2019 
(table continues) 
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(or continuous series of storms) producing 1.3 cm (0.5 in) at the closest available weather 
station between the months of November and May and during each subsequent two-week 
monitoring visit. Two-week monitoring visits will be conducted until all pools are dry 
and will be reinitiated following any storm that triggers 24-hour monitoring. 

2.8.2 Fairy Shrimp Monitoring 

Fairy shrimp monitoring is intended to identify the presence or absence of endangered fairy 
shrimp, Versatile fairy shrimp, and Versatile/San Diego fairy shrimp hybrids in Project I site 
pools, other Clayton property pools, and control pools. Monitoring to identify amphibian species 
will be conducted concurrent with monitoring for fairy shrimp. 

Fairy shrimp monitoring is intended to inform project goals for endangered fairy shrimp, to 
inform project implementation decisions on inoculation of endangered fairy shrimp or control of 
the weedy Versatile fairy shrimp, and to track implementation of project goals. Fairy shrimp 
monitoring will be conducted in Project I site pools, other Clayton property pools, and control 
pools during each 24-hour and two-week monitoring visit as scheduled in Table 8. Monitored 
pools will be sampled to identify fairy shrimp and sampling will follow USFWS protocol fairy 
shrimp survey methods (USFWS 1996)19. Estimated numbers of active shrimp will be recorded. 
Fairy shrimp monitoring will be conducted by a certified biologist holding a valid Section 10(a) 
permit. All amphibian species will also be recorded during fairy shrimp monitoring. 

2.8.3 Vernal Pool Fauna Monitoring 

Vernal pool fauna monitoring is intended to supplement fairy shrimp monitoring to identify the 
composition of other invertebrate fauna in select Project I site pools and control pools, to inform 
invertebrate fauna composition goals for the project, and to track implementation of project 
goals. Vernal pool fauna monitoring can be time consuming and costly; therefore, the purpose of 
vernal pool fauna monitoring is to identify the overall composition of invertebrate fauna other 
than fairy shrimp in Project I site pools and control pools rather than in each pool. 

Vernal pool fauna monitoring will be conducted in select Project I site pools, select other 
Clayton property pools, and all control pools. Monitoring for vernal pool invertebrates will 
follow the method and schedule in the Macroinvertebrate Bioassessment Method to Assess 
California Vernal Pools (macroinvertebrate method) (Rogers, in review) as modified for 

                                                 
19. Project I fairy shrimp monitoring will follow the Interim Survey Guidelines to Permittees for Recovery 

Permits under Section 10(a)(1)(A) of the Endangered Species Act for the Listed Vernal Pool Branchiopods (USFWS 
1996) rather than the Survey Guidelines for the Listed Large Branchiopods (USFWS 2015).  
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2.8.4 Vernal Pool Flora Monitoring 

Vernal pool flora monitoring is intended to identify the composition of vernal pool flora in 
Project I site pools, other Clayton property pools, and control pools to inform vernal pool flora 
composition goals for the project, and to track implementation of project goals. 

Vernal pool flora monitoring will be conducted as follows and as scheduled in Table 8: 

• Monitoring will be conducted as scheduled during both the aquatic and dry phases of 
each Project I site pool, each other Clayton property pool, and each control pool. 

• Limited vernal pool flora monitoring will be conducted during the vernal pool aquatic 
phase to identify any sensitive vernal pool plants and floating or emergent hydrophytes. 
Aquatic phase vernal pool flora monitoring will be conducted concurrent with monitoring 
for hydrology and fairy shrimp. 

• Thorough dry phase vernal pool flora monitoring will be conducted once each scheduled 
monitoring year in the months of April or May with specific timing at the discretion of 
the monitoring biologist. Dry phase vernal pool flora monitoring will include an 
inventory of all vernal pool plants and estimates of vernal pool vegetation cover (general 
native plant cover, general non-native plant cover, cover of each vernal pool sensitive 
plant, and cover of any high or moderate Cal-IPC invasive plant). 

2.8.5 Uplands Flora Monitoring 

Uplands flora monitoring is intended to identify the composition of uplands flora at the Project I 
site and uplands vegetation control site (Figure 11) to inform upland flora composition goals for 
the Project and to track implementation of Project goals. 

Uplands flora monitoring will be conducted at the Project I site and at the uplands vegetation 
control site and will use point-intercept transects (CNPS, 1995) to measure native species 
richness and cover and nonnative cover. Uplands flora monitoring will be conducted as follows 
in scheduled monitoring years (Table 8). 

• Eight uplands vegetation monitoring transect locations will be selected with four 
transects at the Project I site and four transects at the uplands vegetation control site in 
the City of San Diegoôs Spring Canyon preserve (Figure 11); 

• Transects will be 25 meters in length and 5-meters in width (2.5 meters on either side of 
the point-intercept transect) and used to collect species richness data. All species 
observed in this 5-meter belt and not recorded as a point-intercept will be recorded for 
inclusion in the species inventory to identify species richness; 
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Figure 12. Location of Uplands Vegetation Control Site 
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• Photographs will be taken during uplands flora monitoring of each transect on the Project 
I site and uplands vegetation control site. Photograph points will be located at each end of 
each transect and oriented to view the length of the transect for a total of sixteen 
photograph points. 

• Average species richness, native cover, nonnative cover, and SDI will be calculated with 
90 percent confidence intervals for sites. Site averages will be tracked over the project 
implementation period to determine whether upland restoration goals have been 
achieved. 

• Uplands flora monitoring will be conducted once each scheduled monitoring year in the 
months of April or May with timing at the discretion of the monitoring biologist. 

2.8.6 Photograph Monitoring 

Photograph monitoring is intended to provide comparative visual evidence of baseline conditions 
and the progress of enhancement and restoration of vernal pools and uplands. Photograph 
monitoring will be conducted as follows in scheduled monitoring years (Table 8): 

• Photographs will be taken of each Clayton property pool and each control pool during 
two-week monitoring visits during the period of greatest pool ponding in each year. Exact 
photograph points at each pool are not possible given the variation in position of the sun 
at the time of monitoring visits. Photographs of relatively full pools where ponding is 
visible should typically be taken from the south side of each pool with sun behind the 
photographer and with no shadow cast into the photo. For pools where ponding is mostly 
hidden by vegetation, photographs should be taken from the north side of the pool to 
capture sunlight reflecting off ponded water but at an angle to minimize glare.  

• Photographs will be taken from twelve established photograph points around the 
perimeter of the Project I site once per year in April or May at the discretion of the 
monitoring biologist. Each perimeter photograph should be directed into the Project I site 
at an angle perpendicular to the Project I site perimeter at that location. 

• Photographs will be taken from three established photograph points in the central interior 
of the Project I site once per year in April or May at the discretion of the monitoring 
biologist. One photograph will be taken facing compass point (north, south, east, and 
west) at each interior photograph point for a total of twelve interior photographs per year.  

• Photographs will be taken of each upland vegetation transect on the Project I site and 
uplands vegetation control site during uplands flora monitoring. Photograph points will 
be located at each end of each transect and oriented to view the length of the transect for 
a total of sixteen photograph points. 
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• Photograph points will be marked using t-posts or re-bar and GPS coordinates recorded. 
T-posts in the Clayton property perimeter wire fence and marking the Project I area may 
also be marked and used as photograph points. Except for fence posts, any photograph 
point markers will be removed upon completion of the project. 

2.8.7 Qualitative Monitoring 

Qualitative monitoring will be conducted on the Project I site, the remainder of the Clayton 
property, and vernal pool and uplands control sites during site visits for quantitative monitoring 
and will include recording any ponding areas not previously mapped as vernal pools, any other 
observed sensitive animal species, any other observed sensitive plant species, and any notable 
site management issues (e.g. recent ORV activity, cut fence, vandalism, trespass, trash dumping). 
Any site management issues should be reported as soon as possible to TCLC. 

2.9 RESTORATION GOALS AND REMEDIAL MEASURES 

Project I goals and remedial measures for enhancement and restoration of vernal pools and 
uplands vegetation are shown in tables 10 and 11. The Project I will have achieved its goals if 
these are met by the end of the project in water years 2018-2019, 2019-2020, 2020-2021, or 
2021-2022. 

Upon completion of the Project I, conditions in enhanced and restored pools should be similar in 
hydologic function and species composition to those in control pools with data collected from 
enhanced and restored pools falling within the range of data obtained from control pools. 
Specific goals for Project I vernal pool enhancement and restoration are included in Table 10. 
Vernal pools vary considerably from one year to another and between years in each of these 
parameters so the standards for determining whether Project I goals have been achieved are 
dependent on the range exhibited by control pools during a given year. In enhanced and restored 
pools, achieving a reasonable stability of conditions under a wide variety of hydrological years is 
more important than meeting preset values. Upon completion of monitoring in each water year, 
enhanced and restored pools that do not demonstrate the range of conditions in the control pools 
will be subject to remedial measures identified in Table 10. 

All evidence should be considered when determining whether Project I goals have been achieved 
for any particular vernal pool. For example, goals for vernal pool hydrology and flora are both 
included in Table 10 restoration goals. However, if a particular pool is meeting flora goals but 
not hydrology goals, enhancement and restoration activities likely still improved overall pool 
function. If flora goals are met, an enhanced or restored pool exhibiting hydrology outside the 
range of the control pools would still be providing hydrology within the range required for vernal  
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Monitoring 
Elements Monitoring Element Parameters Enhancement & Restoration Goals Remedial 

Measures 

Flora 

Flora composition Range of values in control pools 

Supplemental 
Seeding 

Supplemental 
watering of pools 

Pool reshaping 

Common native plants cover per 
pool 

Common native plant cover per 
Project I pool > 50% of range of 

values in control pools 

Presence of endangered or 
sensitive vernal pool plants: 

Downingia cuspidata, Eryngium 
aristulatum ssp. parishii, Hordeum 

intercedens, Myosurus minimus, 
Navarretia fossalis, Orcuttia 
californica, and/or Pogogyne 

nudiuscula 

Downingia cuspidata, Eryngium 
aristulatum ssp. parishii, Hordeum 

intercedens, Myosurus minimus, 
Navarretia fossalis, Orcuttia 
californica, and/or Pogogyne 

nudiuscula present in > 25% of 
seeded Project I pools ponding 
within range of control pools 

occupied by the species 

Site Averages for Flora Elements 
90% CI averages of each flora 

element overlaps 90% CI in control 
pools 

Non-Native Cover < 5% cover for any weed species per 
Project I pool 

Increase in weed 
control and/or 

alternative 
treatments 

 

Table 11. Uplands Flora Goals & Remedial Measures 

Uplands Element Parameters Enhancement & Restoration 
Goals Remedial Measures 

Native Species Cover 
90% CI around average native cover 

overlaps 90% CI of control 

80% survival of container plantings 

Seeding or container planting of 
absent and/or underrepresented 

species 

Supplemental watering 

Supplemental pest control Native Species Richness 
90% CI around average native 

species richness overlaps 90% CI of 
control 

Nonnative Cover 

<10% cover 

<5% cover for weed species 
categorized as High or Moderate in 

the Cal-IPC Invasive Plant Inventory 

Increase in weed control and/or 
alternative treatments 
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3.0 REPORTING 

Project reports will describe project implementation activities, document results from 
quantitative and qualitative monitoring, provide photographic documentation from established 
photograph points, provide assessments of the Project I implementation relative to project goals, 
and document any problems and remedial measures necessary to achieve project goals. 
Monitoring reports will be provided to the City and to each permitting agency. 

3.1 ANNUAL REPORTS 

Annual reports will be prepared by September following each year of Project I implementation 
and will describe project implementation activities, provide the results of monitoring, describe 
progress towards project goals, and recommend any remedial measures. 

3.2 FINAL REPORT 

A final report will be prepared by September of the final year of Project I implementation and 
include as-built restoration map(s) illustrating the completed project and photographs of habitat 
areas before, during, and after implementation. The final report will also describe project 
implementation activities, provide the results of monitoring, describe whether project goals were 
achieved, and provide any other information documenting whether authorized impacts were 
exceeded and whether compliance with all conservation measures was achieved. 
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APPENDIX A 

Existing & Planned Conditions ï Restored & Enhanced Vernal Pools 
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EP 1 Project I
Damaged 

Extant 
Natural Pool

247 0.006 6.00 25-38

Deinandra fasciculata; 
Isocoma menziesii; 
Plantago elongata; 

Psilocarphus 
brevissiumus 

Avena barbata; 
Bromus diandrus; 

Bromus hordeaceus; 
Bromus rubens; 
Erodium botrys; 
Festuca myuros; 

Festuca perennis; 
Hordeum murinum; 
Hypochaeris glabra; 

Lamarckia aurea; 
Logfia gallica; Rumex 
cripsus; Salsola tragus

- -

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding; Shrimp 

soil inoculation8; Hand-
weeding

276 0.006 7 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 2 Project I
Damaged 

Extant 
Natural Pool

183 0.004 25.00 61-75

Eleocharis 
macrostachya; Juncus 

bufonius; Triglochin 
scilloides

Avena fatua; Bromus 
hordeaceus; Bromus 

rubens; Festuca 
perennis; Lythrum 

hyssopifolia; Salsola 
tragus; Sonchus 

oleraceus

- BrSa

Weed dethatching; Soil 
salvage; Greater heavy 

equipment grading; 
Seeding; Shrimp soil 

inoculation; Hand-weeding

388 0.009 14 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa;     
StWo

EP 3 Project I
Damaged 

Extant 
Natural Pool

1105 0.025 37.00 61-75

Deinandra fasciculata; 
Elatine brachysperma; 

Eleocharis 
macrostachya; Juncus 

bufonius; 
Plagiobothrys 

acanthocarpus; 
Psilocarphus 

brevissimus; Triglochin 
scilloides

Atriplex semibaccata; 
Avena barbata; 
Brassica nigra; 

Bromus diandrus; 
Bromus rubens; 

Festuca perennis; 
Hordeum murinum; 

Logfia gallica; Lythrum 
hyssopifolia; Salsola 

tragus; Sonchus 
asper; Tamarisk 

ramosissima

- BrSa

Weed dethatching; Soil 
salvage; Greater heavy 

equipment grading; 
Seeding; Shrimp soil 

inoculation; Hand-weeding

1096 0.025 27 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa;     
StWo

Range of Control Pools

Range of Control Pools

Range of Control Pools

!E3%%I.$=M%.NONM%6

I2<42,)>$I;-42-$!""#/

(table continues)

I;-42-$!""#/

IPN6ON%Q$=M%.NONM%6

8. Shrimp soil inoculation will only be conducted if solarizing successfully eliminates any Branchinecta lindahli.

7. Solarizing will only be conducted if fairy shrimp are found and identified as Branchinecta lindahli.

5. Project goals are native plant cover in Project I pools > 50% range of control pools and relative native plant cover 90% CI averages in Project I pools overlap 90% CI in control pools.

4. Planned depths are approximate, based on a graded vernal pool slope ratio of 18":1" applied at the shortest pool diameter, and rounded to nearest centimeter. Final depths will be established during grading and other earthwork.

3. Fairy shrimp results are from the City of San Diego Vernal Pool Inventory (2003) and monitoring results from Rocks Biological Consulting in 2015 / 2016 AND 2016 / 2017. BrLi = Branchinecta lindahli; BrSa = Branchinecta sandiegonensis ; BrUnk = Unknown Branchinecta species where Branchinecta 
were immature at time of observation or collection; StWo = Streptocephalus woottoni. Project I goal for Branchinecta sandiegonensis  is species presence in > 25% of inoculated Project I pools that pond within range of control pools occupied by the species. Project goal for Streptocephalus woottoni is 
species presence in inoculated Project I pools ponding continuously for > eight weeks.

2. DoCu = Downingia cuspidata; ErAr = Eryngium aristulatum ssp. Parishii; HoIn = Hordeum intercedens; MiDo = Microseris douglasii ssp. platycarpha; MyMi = Myosurus minimus; NaFo = Navarretia fossalis; OrCa = Orcuttia californica; PoNu = Pogogyne nudiuscula. Project goal is presence of vernal 
pool sensitive plant species in > 25% of Project I pools that pond within range of control pools.

1. Ponding duration is from surveys by Rocks Biological Consulting in 2016 / 2017. Maximum continuous ponding duration is provided as a range of number of days. Site visits occurred every one to two weeks therefore the exact number of days a pool was ponding is unknown. It is difficult to predict the 
exact date a pool dried due to the effect that temperature changes and rain events between surveys can have on ponding. The lower number in the range of ponding duration is calculated using the dates of the surveys in which the pool was observed holding water. If a pool was holding water on 
consecutive surveys, it was assumed that it held water everyday between visits. The higher number in the range of ponding duration is calculated using the number of days between the last survey day a pool was holding water and the survey during which pool was recorded dry. For example, if a pool 
was recorded holding water on 1/1/17 and 1/13/17 but was recorded dry on 1/25/17 the ponding duration would be 13-24 days. If the pool experienced multiple ponding events, the longest continuous ponding duration is provided.

6. To reduce plant weed infestations and in just those pools or with Branchinecta lindahli or no listed species, the top two inches of vernal pool topsoil would be removed and buried onsite in enhanced or restored mima mounds.
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EP 4 Future 
Project II

Damaged 
Pool       

(Origin 
Unknown)

239 0.005 18.42 78-92

Cordylanthus rigidus; 
Crassula connata; 

Deinandra fasciculata; 
Isocoma menziesii; 
Juncus bufonius; 

Psilocarphus 
brevissimus; Triglochin 

scilloides

Avena fatua; Bromus 
hordeaceus; Erodium 

botrys; Festuca 
perennis; Hordeum 
murinum; Lamarckia 
aurea; Logfia gallica; 
Lythrum hyssopifolia; 

Salsola tragus

- BrLi

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding; Shrimp 

soil inoculation8; Hand-
weeding

< 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 5 Project I
Damaged 

Extant 
Natural Pool

319 0.007 18.00 47-60 Juncus bufonius

Avena barbata; Avena 
fatua; Festuca 

perennis; Hordeum 
murinum; Lythrum 

hyssopifolia; Rumex 
crispus; Salsola 
tragus; Sonchus 

oleraceus

- BrSa

Weed dethatching; Soil 
salvage; Greater heavy 

equipment grading; 
Seeding; Shrimp soil 

inoculation; Hand-weeding

978 0.022 24 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa;     
StWo

EP 6 Project I
Damaged 

Extant 
Natural Pool

518 0.012 18.00 25-38 Juncus bufonius

Avena barbata; Avena 
fatua; Erodium botrys; 

Festuca perennis; 
Hordeum murinum; 

Lythrum hyssopifolia

- -

Pool combined with Extant 
Pool 33;                         

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding; Shrimp 

soil inoculation8; Hand-
weeding

1189 0.027 20 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 7
Excluded 

from 
Projects

Damaged 
Extant 

Natural Pool
142 0.003 17.00 13-26

Deinandra fasciculata; 
Juncus bufonius; 

Sisyrinchium bellum

Avena fatua; Bromus 
diandrus; Bromus 

hordeaceus; Bromus 
rubens; Erodium 
botrys; Festuca 

perennis; Hordeum 
murinum; Hypochaeris 

glabra; Lythrum 
hyssopifolia; Salsola 

sp.

- - Cultural Resource Area – 
Excluded from Projects

EP 8
Excluded 

from 
Projects

Damaged 
Extant 

Natural Pool
144 0.003 6.00 13-26

Crassula connata; 
Deinandra fasciculata; 

Isocoma menziesii; 
Logfia arizonica; 

Selaginella 
cinerascens; 

Sisyrinchium bellum

Avena barbata; 
Bromus diandrus; 
Bromus rubens; 
Erodium botrys; 

Festuca perennis; 
Hedypnois cretica; 

Hypochaeris glabra; 
Logfia gallica; Salsola 
sp. ; Sonchus asper

- - Cultural Resource Area – 
Excluded from Projects

EP 9 Future 
Project III

Damaged 
Extant 

Natural Pool
60 0.001 6.50 25-38

Crassula connata; 
Deinandra fasciculata; 

Lepidium nitidum; 
Logfia arizonica; 

Selaginella 
cinerascens

Bromus diandrus; 
Bromus rubens; 
Erodium botrys; 

Festuca perennis; 
Logfia gallica; Salsola 
tragus; Sonchus asper

- -

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding; Shrimp 

soil inoculation8; Hand-
weeding

< 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

Range of Control Pools

Range of Control Pools

Range of Control Pools

Range of Control Pools

(table continues)

To be determined (TBD)

TBD
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EP 10
Excluded 

from 
Projects

Damaged 
Extant 

Natural Pool
304 0.007 9.00 25-38

Acmispon strigosus; 
Crassula connata; 

Deinandra fasciculata; 
Elatine brachysperma; 

Juncus bufonius; 
Selaginella 

cinerascens; 
Sisyrinchium bellum

Avena barbata; 
Bromus diandrus; 

Bromus hordeaceus; 
Bromus rubens; 
Erodium botrys; 

Festuca perennis; 
Hordeum murinum; 

Logfia gallica; Lythrum 
hyssopifolia; Salsola 

tragus

- - Cultural Resource Area – 
Excluded from Projects

EP 11 Project I
Damaged 

Extant 
Natural Pool

829 0.019 29.21 73-87

Eleocharis 
macrostachya; Juncus 

bufonius; Triglochin 
scilloides

Avena barbata; 
Bromus diandrus; 
Erodium botrys; 

Festuca perennis; 
Hordeum murinum; 

Lythrum hyssopifolia; 
Medicago polymorpha; 

Salsola tragus

- BrSa

Weed dethatching; Soil 
salvage; Greater heavy 

equipment grading; 
Seeding; Shrimp soil 

inoculation; Hand-weeding

1269 0.029 19 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa;     
StWo

EP 12 Future 
Project II

Damaged 
Extant 

Natural Pool
136 0.003 14.00 25-38

Acmispon glaber; 
Crassula connata; 

Deinandra fasciculata; 
Isocoma menziesii; 
Juncus bufonius; 
Logfia arizonica; 

Selaginella 
cinerascens

Avena barbata; 
Bromus diandrus; 
Bromus rubens; 
Erodium botrys; 

Festuca perennis; 
Hypochaeris glabra; 

Lactuca serriola; 
Lamarkia aurea; 

Logfia gallica; Lythrum 
hyssopifolia; 

Mesembryanthemum 
nodiflorum; Salsola 

tragus

- -

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding; Shrimp 

soil inoculation8; Hand-
weeding

< 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 13 Project I
Damaged 

Extant 
Natural Pool

946 0.022 30.48 73-87

Callitriche marginata; 
Crassula connata; 

Eleocharis 
macrostachya; Juncus 

bufonius; Pilularia 
americana; 

Plagiobothrys 
acanthocarpus; 
Psilocarphus 

brevissimus; Triglochin 
scilloides

Avena barbata; Avena 
fatua; Bromus rubens; 

Erodium botrys; 
Festuca perennis; 

Glebionis coronaria; 
Hordeum murinum; 

Logfia gallica; Lythrum 
hyssopifolia; Salsola 

tragus

- BrSa

Weed dethatching; Soil 
salvage; Greater heavy 

equipment grading; 
Seeding; Shrimp soil 

inoculation; Hand-weeding

1035 0.024 17 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa;     
StWo

EP 14 Project I

Damaged 
Pool       

(Origin 
Unknown)

317 0.007 21.00 78-92

Crassula connata; 
Deinandra fasciculata; 

Isocoma menziesii; 
Juncus bufonius; 

Psilocarphus 
brevissiumus ; 

Triglochin scilloides

Avena barbata; 
Bromus diandrus; 

Bromus hordeaceus; 
Erodium sp.; Festuca 
perennis; Hedypnois 

cretica; Hordeum 
murinum; Logfia 
gallica; Lythrum 

hyssopifolia; Salsola 
tragus

- BrLi

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding;  

Shrimp soil inoculation8; 
Hand-weeding

479 0.011 19 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

Range of Control Pools

Range of Control Pools

Range of Control Pools

Range of Control Pools

(table continues)

TBD
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EP 15 Project I
Damaged 

Extant 
Natural Pool

675 0.015 26.00 73-87

Callitriche marginata; 
Elatine brachysperma; 

Juncus bufonius; 
Psilocarphus 

brevissiumus ; 
Triglochin scilloides

Avena barbata; 
Bromus diandrus; 
Festuca perennis; 
Hordeum murinum; 

Lythrum hyssopifolia; 
Salsola tragus

- BrSa

Weed dethatching; Soil 
salvage; Greater heavy 

equipment grading; 
Seeding; Shrimp soil 

inoculation; Hand-weeding

1379 0.032 27 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa;     
StWo

EP 16 Project I
Damaged 

Extant 
Natural Pool

162 0.004 20.00 25-38 Juncus bufonius

Atriplex semibaccata; 
Avena barbata; 
Bromus rubens; 

Festuca perennis; 
Hordeum murinum; 

Lythrum hyssopifolia; 
Salsola tragus; 

Sonchus oleraceus

- -

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding;  

Shrimp soil inoculation8; 
Hand-weeding

542 0.012 17 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 17 Project I
Damaged 

Extant 
Natural Pool

296 0.007 20.50 30-43

Crassula solieri; 
Eleocharis 

macrostachya; Juncus 
bufonius; 

Plagiobothrys 
acanthocarpus ; 

Psilocarphus 
brevissimus

Bromus rubens; 
Erodium botrys; 

Festuca perennis; 
Hordeum murinum; 
Hypochaeris glabra; 

Logfia gallica; Lythrum 
hyssopifolia; Salsola 

tragus

- BrUnk

Weed dethatching; Soil 
salvage; Greater heavy 

equipment grading; 
Solarizing7; Seeding; Shrimp 

soil inoculation8; Hand-
weeding

663 0.015 19 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 18 Project I
Damaged 

Extant 
Natural Pool

452 0.010 27.00 78-92

Elatine brachysperma; 
Eleocharis 

macrostachya; Juncus 
bufonius; Psilocarphus 

brevissiumus ; 
Triglochin scilloides

Avena barbata; 
Bromus diandrus; 
Bromus rubens; 
Erodium botrys; 

Festuca perennis; 
Hordeum murinum; 

Lythrum hyssopifolia; 
Rumex crispus

- BrSa

Weed dethatching; Soil 
salvage; Greater heavy 

equipment grading; 
Seeding; Shrimp soil 

inoculation; Hand-weeding

867 0.020 24 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa;     
StWo

EP 19 Project I
Damaged 

Extant 
Natural Pool

180 0.004 17.78 25-38 Triglochin scilloides

Avena barbata; 
Erodium botrys; 

Festuca perennis; 
Hordeum murinum; 

Lythrum hyssopifolia; 
Rumex crispus; 
Salsola tragus; 

Spergularia bocconi

- BrSa

Weed dethatching; Soil 
salvage; Greater heavy 

equipment grading; 
Seeding; Shrimp soil 

inoculation; Hand-weeding

266 0.006 14 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa;     
StWo

EP 20 Project I
Damaged 

Extant 
Natural Pool

360 0.008 16.50 25-38

Acmispon micranthus; 
Deinandra fasciculata; 

Isocoma menziesii; 
Juncus bufonius; 

Psilocarphus 
brevissimus; 
Selaginella 

cinerascens; 
Triglochin scilloides

Atriplex semibaccata; 
Avena barbata; 

Bromus diandrus; 
Bromus rubens; 
Erodium botrys; 

Festuca perennis; 
Hordeum murinum; 

Logfia gallica; Lythrum 
hyssopifolia; Salsola 

tragus

- BrSa

Weed dethatching; Soil 
salvage; Greater heavy 

equipment grading; 
Seeding; Shrimp soil 

inoculation; Hand-weeding

604 0.014 19 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa;     
StWo

Range of Control Pools

Range of Control Pools

Range of Control Pools

Range of Control Pools

Range of Control Pools

Range of Control Pools

(table continues)
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EP 21 Future 
Project III

Damaged 
Extant 

Natural Pool
150 0.003 6.00 13-24

Acmispon glaber; 
Crassula connata; 

Isocoma menziesii; 
Selaginella 
cinerascens

Avena barbata; 
Bromus rubens; 
Erodium botrys; 

Festuca perennis; 
Hedypnois cretica; 

Hypochaeris glabra; 
Lamarkia aurea; 
Salsola tragus

- -

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding; Shrimp 

soil inoculation8; Hand-
weeding

< 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 22 Project I
Damaged 

Extant 
Natural Pool

310 0.007 6.35 25-38 Juncus bufonius

Avena barbata; 
Erodium botrys; 

Festuca perennis; 
Hordeum murinum; 

Lythrum hyssopifolia

- -

Pool combined with Extant 
Pool 23; Weed dethatching; 

Soil disposal6; Greater 
heavy equipment grading; 

Solarizing7; Seeding; Shrimp 
soil inoculation8; Hand-

weeding

708 0.016 12 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 23 Project I
Damaged 

Extant 
Natural Pool

217 0.005 10.50 25-38
Baccharis 

sarothroides; 
Deinandra fasciculata

Avena barbata; 
Bromus rubens; 

Festuca perennis; 
Hedypnois cretica; 

Erodium botrys; 
Hirschfeldia incana; 
Hordeum murinum; 
Hypochaeris glabra; 

Logfia gallica; Lythrum 
hyssopifolia; Medicago 
polymorpha; Salsola 

tragus; Sonchus 
asper; Spergularia sp.; 
Centaurea melitensis

- BrUnk Combined with EP 22

EP 24 Project I

Damaged 
Pool       

(Origin 
Unknown)

147 0.003 8.26 25-38
Baccharis 

sarothroides; 
Deinandra fasciculata

Avena fatua; Bromus 
diandrus; Bromus 
rubens; Centaurea 

melitensis; Erodium 
botrys; Festuca 

perennis; Hordeum 
murinum; Logfia 
gallica; Lythrum 

hyssopifolia; Melilotus 
indicus; Salsola 

tragus; Sonchus asper

- -

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding;  

Shrimp soil inoculation8; 
Hand-weeding

379 0.009 14 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

Range of Control Pools

Range of Control Pools

See EP 22

(table continues)

TBD

Range of Control Pools
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EP 25 Project I

Damaged 
Pool       

(Origin 
Unknown)

587 0.013 17.15 64-77

Baccharis 
sarothroides; Crassula 

aquatica; Crassula 
connata; Deinandra 
fasciculata; Juncus 
bufonius; Microseris 

douglasii ssp. 
platycarpha; 

Plagiobothrys 
acanthocarpus ; 

Psilocarphus 
brevissiumus; 

Plantago elongata; 
Triglochin scilloides

Atriplex semibaccata; 
Avena barbata; 

Bromus hordeaceus; 
Erodium botrys; 

Festuca perennis; 
Hedypnois cretica; 
Hordeum murinum; 
Hypochaeris glabra; 

Logfia gallica; Lythrum 
hyssopifolia; Melilotus 

indicus; Sonchus 
asper

Microseris�
douglasii�
ssp.�

platycarpha

BrLi

Pool combined with Extant 
Pool 34; Weed dethatching; 

Soil disposal6; Greater 
heavy equipment grading;  

Solarizing7; Seeding; Shrimp 
soil inoculation8; Hand-

weeding

1247 0.029 20 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 26 Project I
Damaged 

Extant 
Natural Pool

135 0.003 11.43 40-53

Baccharis 
sarothroides; Crassula 

aquatica; 
Plagiobothrys 

acanthocarpus ; 
Plantago elongata; 

Psilocarphus 
brevissimus; 

Sisyrinchium bellum

Avena fatua; Bromus 
hordeaceus; Erodium 

botrys; Festuca 
perennis; Hedypnois 

cretica; Hordeum 
murinum; Hypochaeris 
glabra; Logfia gallica; 
Lythrum hyssopifolia; 
Polygonum aviculare; 

Spergularia sp.

- BrUnk
Weed dethatching; Seeding; 

Solarizing7; Shrimp soil 
inoculation8; Hand-weeding

135 0.003 11.43 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 27 Project I
Damaged 

Extant 
Natural Pool

326 0.007 13.00 25-38

Baccharis 
sarothroides; Crassula 

connata; Juncus 
bufonius; 

Plagiobothrys 
acanthocarpus ; 

Psilocarphus 
brevissiumus; 
Trifolium sp.; 

Triglochin scilloides

Avena barbata; 
Bromus rubens; 
Erodium botrys; 

Festuca perennis; 
Hordeum murinum; 
Hypochaeris glabra; 

Logfia gallica; Lythrum 
hyssopifolia; 

Polygonum aviculare; 
Salsola tragus; 

Spergularia bocconi

- -

Pool combined with Extant 
Pool 39; Weed dethatching; 

Soil disposal6; Greater 
heavy equipment grading;  

Solarizing7; Seeding; Shrimp 
soil inoculation8; Hand-

weeding

712 0.016 8 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 28 Project I

Damaged 
Pool       

(Origin 
Unknown)

93 0.002 7.00 25-38

Baccharis 
sarothroides; 

Deinandra fasciculata; 
Plantago elongata; 

Psilocarphus 
brevissiumus

Avena barbata; 
Bromus diandrus; 

Bromus hordeaceus; 
Bromus rubens; 
Erodium botrys; 
Festuca myuros; 

Festuca perennis; 
Foeniculum vulgare; 
Hordeum murinum; 
Hypochaeris glabra; 

Logfia gallica; Salsola 
sp.

- -

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding;  

Shrimp soil inoculation8; 
Hand-weeding

93 0.002 8 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

Range of Control Pools

Range of Control Pools

Range of Control Pools

Range of Control Pools

(table continues)
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EP 29 Project I

Damaged 
Pool       

(Origin 
Unknown)

405 0.009 13.97 25-38

Baccharis 
sarothroides; 

Deinandra fasciculata; 
Plagiobothrys 

acanthocarpus

Avena fatua; Bromus 
diandrus; Bromus 

hordeaceus; Bromus 
rubens; Erodium sp.; 

Festuca perennis; 
Hordeum murinum; 
Lamarckia aurea; 

Logfia gallica; 
Lysimachia arvensis; 
Lythrum hyssopifolia; 

Medicago polymorpha; 
Mesembryanthemum 
nodiflorum; Salsola 

tragus; Sonchus asper

- BrUnk

Weed dethatching; Soil 
salvage; Greater heavy 

equipment grading; 
Solarizing7; Seeding; Shrimp 

soil inoculation8; Hand-
weeding

775 0.018 14 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 30 Project I
Damaged 

Extant 
Natural Pool

658 0.015 22.23 78-92

Acmispon glaber; 
Deinandra fasciculata; 
Elatine brachysperma; 
Eryngium aristulatum 
ssp. parishii; Juncus 

bufonius; Logfia 
arizonica; 

Plagiobothrys 
acanthocarpus ; 

Psilocarphus 
brevissiumus ; Stipa 
cernua; Triglochin 

scilloides

Atriplex semibaccata; 
Avena barbata; Avena 
fatua; Bromus rubens; 
Centaurea melitensis; 

Erodium botrys; 
Festuca perennis; 

Hordeum murinum; 
Logfia gallica; Lythrum 
hyssopifolia; Medicago 
polymorpha; Melilotus 

indicus; Salsola 
tragus; Sonchus asper

Eryngium 
aristulatum 

var. parishii 9
BrSa

Weed dethatching; Soil 
salvage; Greater heavy 

equipment grading; 
Seeding; Shrimp soil 

inoculation; Hand-weeding

1228 0.028 19 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa;     
StWo

EP 31 Future 
Project III

Damaged 
Extant 

Natural Pool
51 0.001 12.50 25-38

Baccharis 
sarothroides; Crassula 

connata; Crassula 
solieri

Bromus diandrus; 
Bromus rubens; 
Erodium botrys; 

Festuca perennis; 
Hedypnois cretica; 

Hypochaeris glabra; 
Logfia gallica; Salsola 

tragus

- -

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding; Shrimp 

soil inoculation8; Hand-
weeding

< 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 32 Future 
Project III

Damaged 
Extant 

Natural Pool
214 0.005 15.00 25-38 Deinandra fasciculata; 

Sisyrinchium bellum

Avena barbata; 
Bromus rubens; 
Erodium botrys; 

Festuca perennis; 
Lythrum hyssopifolia; 

Salsola tragus; 
Spergularia bocconi

- -

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding; Shrimp 

soil inoculation8; Hand-
weeding

< 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 33 Project I
Damaged 

Extant 
Natural Pool

100 0.002 12.50 25-38

Crassula solieri; 
Deinandra fasciculata; 

Juncus bufonius; 
Plagiobothrys 

acanthocarpus ; 
Plantago elongata; 

Psilocarphus 
brevissimus

Avena barbata; 
Erodium botrys; 

Festuca perennis; 
Hordeum murinum; 
Hypochaeris glabra; 

Logfia gallica; Lythrum 
hyssopifolia

- - Combined with EP 6 See EP 6

Range of Control Pools

Range of Control Pools

Range of Control Pools

Range of Control Pools

(table continues)

9. Eryngium aristulatum  var. parishii was last observed in 2017.

TBD

TBD
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EP 34 Project I
Damaged 

Extant 
Natural Pool

229 0.005 11.43 25-38

Baccharis 
sarothroides; Juncus 

bufonius; 
Plagiobothrys 

acanthocarpus ; 
Psilocarphus 
brevissiumus

Avena barbata; Avena 
fatua; Bromus rubens; 

Erodium botrys; 
Festuca perennis; 
Hedypnois cretica; 
Hordeum murinum; 
Hypochaeris glabra; 

Lamarkia aurea; 
Logfia gallica; Lythrum 
hyssopifolia; Salsola 

tragus

- - Combined with EP 25

EP 35
Future 

Project II

Damaged 
Extant 

Natural Pool
558 0.013 22.00 78-92

Crassula aquatica; 
Deinandra fasciculata; 
Elatine brachysperma; 

Eleocharis 
macrostachya; Juncus 
bufonius; Psilocarphus 

brevissiumus; 
Triglochin scilloides

Avena barbata; 
Brassica nigra; 

Bromus diandrus; 
Bromus hordeaceus; 

Bromus rubens; 
Centaurea melitensis; 

Festuca perennis; 
Hordeum murinum; 

Lamarkia aurea; Logfia 
gallica; Lysimachia 
arvensis; Lythrum 

hyssopifolia; Medicago 
polymorpha; Melilotus 

indicus; 
Mesembryanthemum 

nodiflorum ; Polypogon 
monspeliensis; 
Sonchus asper; 
Salsola tragus

- BrSa

Weed dethatching; Soil 
salvage; Greater heavy 

equipment grading; 
Seeding; Shrimp soil 

inoculation; Hand-weeding

< 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa;     
StWo

EP 36 Future 
Project II

Damaged 
Extant 

Natural Pool
37 0.001 6.00 47-60 -

Avena fatua; 
Brachypodium 

distachyon; Bromus 
rubens; Festuca 

perennis; Medicago 
polymorpha; Oxalis 
pes-caprae; Rumex 

crispus; Salsola 
tragus; Sonchus 

oleraceus

- -

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding; Shrimp 

soil inoculation8; Hand-
weeding

< 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 37 Future 
Project II

Damaged 
Extant 

Natural Pool
102 0.002 9.00 93-104

Artemisia californica; 
Cordylanthus rigidus; 

Crassula connata; 
Deinandra fasciculata; 

Eriogonum 
fasciculatum; Juncus 
bufonius; Selaginella 

cinerascens

Avena fatua; Brassica 
nigra; Bromus 

diandrus; Bromus 
hordeaceus; Bromus 
rubens; Centaurea 

melitensis; Erodium 
botrys; Euphorbia 
peplus; Festuca 

myuros; Hordeum 
murinum; Logfia 
gallica; Lythrum 

hyssopifolia; Rumex 
crispus; Silene gallica

- BrSa

Weed dethatching; Soil 
salvage; Greater heavy 

equipment grading; 
Seeding; Shrimp soil 

inoculation; Hand-weeding

< 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa;     
StWo

See EP 25

Range of Control Pools

Range of Control Pools

Range of Control Pools

(table continues)

TBD

TBD

TBD
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EP 38 Future 
Project II

Damaged 
Extant 

Natural Pool
136 0.003 7.62 25-38

Acmispon micranthus; 
Cordylanthus rigidus; 

Crassula connata; 
Deinandra fasciculata; 

Isocoma menziesii; 
Plantago elongata; 

Sisyrinchium bellum; 
Trifolium sp.

Avena fatua; Bromus 
diandrus; Bromus 

hordeaceus; Bromus 
rubens; Erodium 
botrys; Festuca 

perennis; Hedypnois 
cretica; Hordeum 

murinum; Lamarckia 
aurea; Logfia gallica; 

Medicago polymorpha; 
Salsola tragus; 
Spergularia sp.

- -

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding; Shrimp 

soil inoculation8; Hand-
weeding

< 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 39 Project I
Damaged 

Extant 
Natural Pool

152 0.003 9.00 30-43

Deinandra fasciculata; 
Hordeum intercedens; 

Juncus bufonius; 
Matricaria discoidea; 
Microseris douglasii 

ssp. platycarpha; 
Plagiobothrys 

acanthocarpus ; 
Plantago elongata; 

Psilocarphus 
brevissiumus; 

Triglochin scilloides

Atriplex semibaccata; 
Avena fatua; Bromus 

diandrus; Erodium 
botrys; Festuca 

perennis; Hordeum 
murinum; Lamarckia 
aurea; Logfia gallica; 
Lythrum hyssopifolia; 
Polygonum aviculare; 
Spergularia bocconi

- - Combined with EP 27

EP 40 Project I
Damaged  
Artificial 

Extant Pool
33 0.001 11.00 74-87

Crassula connata; 
Deinandra fasciculata; 

Isocoma menziesii; 
Plantago elongata

Bromus hordeaceus; 
Bromus rubens; 
Erodium botrys; 
Erodium botrys; 

Festuca perennis; 
Hedypnois cretica; 
Hordeum murinum; 
Lamarckia aurea; 

Logfia gallica; Lythrum 
hyssopifolia; 

Mesembryanthemum 
nodiflorum; 

Spergularia bocconi

Hordeum�
intercedens;��
Microseris�
douglasii�

ssp.�
platycarpha

BrLi; BrSa
Greater heavy equipment 

grading to fill pool and 
restore Mima mound

EP 41 Project I

Damaged 
Pool       

(Origin 
Unknown)

56 0.001 9.00 40-53

Crassula connata; 
Deinandra fasciculata; 
Matricaria discoidea; 

Plagiobothrys 
acanthocarpus ; 

Plantago elongata

Bromus hordeaceus; 
Erodium botrys; 
Festuca myuros; 

Festuca perennis; 
Hordeum murinum; 
Lamarckia aurea; 

Logfia gallica; Lythrum 
hyssopifolia; 

Spergularia bocconi

- BrLi

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding;  

Shrimp soil inoculation8; 
Hand-weeding

335 0.008 10 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

Range of Control Pools

Range of Control PoolsTBD

(table continues)

See EP 27
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EP 42 Future 
Project II

Damaged 
Pool       

(Origin 
Unknown)

298 0.007 15.00 47-60 Acmispon glaber; 
Baccharis sarothroides

Avena fatua; 
Brachypodium 

distachyon; Bromus 
hordeaceus; Bromus 

rubens; Festuca 
myuros; Festuca 

perennis; Hypochaeris 
glabra; Lamarckia 
aurea; Lysimachia 

arvensis; Medicago 
polymorpha; 

Mesembryanthemum 
nodiflorum; Rumex 
crispus; Sonchus 

oleraceus; Salsola 
tragus

- -

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding; Shrimp 

soil inoculation8; Hand-
weeding

< 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 43 Future 
Project II

Damaged 
Pool       

(Origin 
Unknown)

671 0.015 20.50 82-93
Cordylanthus rigidus; 

Juncus bufonius; 
Triglochin scilloides

Avena barbata; 
Brassica nigra; 

Bromus hordeaceus; 
Bromus rubens; 
Erodium botrys; 
Festuca myuros; 

Festuca perennis; 
Lysimachia arvensis; 
Lythrum hyssopifolia; 

Rumex crispus; 
Salsola tragus; Silene 

gallica; Sonchus 
oleraceus

- BrUnk

Weed dethatching; Soil 
salvage; Greater heavy 

equipment grading; 
Solarizing7; Seeding; Shrimp 

soil inoculation8; Hand-
weeding

< 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 44 Future 
Project II

Damaged 
Extant 

Natural Pool
424 0.010 11.50 25-38

Baccharis 
sarothroides; Crassula 

aquatica; Deinandra 
fasciculata; Juncus 

bufonius

Avena barbata; 
Bromus hordeaceus; 

Bromus rubens; 
Erodium botrys; 

Festuca perennis; 
Lythrum hyssopifolia; 

Rumex crispus

- -

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding; Shrimp 

soil inoculation8; Hand-
weeding

< 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

EP 45 Project I

Damaged 
Pool       

(Origin 
Unknown)

133 0.003 1.5 25-38

Acmispon�micranthus;�
Baccharis�

sarothroides;�Crassula�
connata;�Deinandra�
fasciculata;�Isocoma�

menziesii

Avena�barbata;�
Bromus�diandrus;�
Bromus�rubens;�
Festuca�perennis;�
Hedypnois�cretica;�
Hordeum�murinum;�
Logfia�gallica;�Oxalis�
pes-caprae;�Salsola�

tragus

- -

Weed dethatching; Soil 
disposal6; Greater heavy 

equipment grading; 
Solarizing7; Seeding;  

Shrimp soil inoculation8; 
Hand-weeding

133 0.003 6 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

Range of Control Pools

Range of Control Pools

Range of Control PoolsTBD

TBD

TBD

Range of Control Pools

(table continues)
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C8 - - - - - - - - -

Weed dethatching; Greater 
heavy equipment grading; 

Seeding; Shrimp soil 
inoculation; Hand-weeding

286 0.007 14 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

C9 - - - - - - - - -

Weed dethatching; Greater 
heavy equipment grading; 

Seeding; Shrimp soil 
inoculation; Hand-weeding

797 0.018 14 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

C10 - - - - - - - - -

Weed dethatching; Greater 
heavy equipment grading; 

Seeding; Shrimp soil 
inoculation; Hand-weeding

275 0.006 19 < 5% cover

DoCu; ErAr; 
HoIn; MiDo; 
MyMi; NaFo; 
OrCa; and/or 

PoNu

BrSa 
and/or     
StWo

AKLRG STHHL AHUAG STHAU

AHUUG STHGA
RS STSSG

Range of Control Pools

Range of Control Pools

Range of Control Pools
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APPENDIX B 

Existing Conditions ï Otay Mesa J26 Control Pools 
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9 Extant 
Natural Pool

288.4 0.007 10 25-38

Bloomeria clevelandii; Brodiaea terrestris ssp. 
kernensis; Calandrinia menziesii; Castilleja 
densiflora; Crassula aquatica; Deinandra 
fasciculata; Deschampsia danthonioides; 

Eleocharis macrostachya; Eriogonum 
fasciculatum ssp. fasciculatum; Eryngium 

aristulatum ssp. parishii ; Juncus bufonius; 
Lepidium nitidum; Lysimachia minima; 
Microseris douglasii ssp. platycarpha; 

Phalaris lemmonii; Pilularia americana; 
Plagiobothrys acanthocarpus ; Pogogyne 
nudiuscula ; Psilocarphus brevissiumus ; 

Triglochin scilloides; Zeltnera venusta

Bromus hordeaceus; 
Centaurea melitensis; 

Erodium botrys; 
Festuca myuros; 

Hypochaeris glabra; 
Logfia gallica; Lythrum 

hyssopifolia

Eryngium aristulatum 
var parishii; Microseris 

douglasii ssp. 
Platycarpha; 

Pogogyne nudiuscula

-

10 Extant 
Natural Pool

690.5 0.016 29 88-99

Plagiobothrys acanthocarpus; Castilleja 
densiflora; Crassula aquatica; Crassula 
connata; Deinandra fasciculata; Elatine 

brachysperma; Eleocharis macrostachya; 
Gnaphalium palustre; Juncus bufonius; 
Lepidium nitidum; Lysimachia minima; 

Pilularia americana; Psilocarphus 
brevissiumus ; Trifolium depauperatum; 

Trifolium sp.; Triglochin scilloides

Avena barbata; 
Bromus rubens; 

Cerastium 
glomeratum; Cotula 

coronopifolia; Erodium 
botrys; Festuca 

myuros; Festuca 
perennis; Gastridium 

phleoides; 
Hypochaeris glabra; 
Lythrum hyssopifolia; 

Polypogon 
monspeliensis; Silene 

gallica

Pogogyne nudiuscula -

11 Extant 
Natural Pool

291.8 0.007 8.5 25-38

Bloomeria clevelandii; Brodiaea terrestris ssp. 
kernensis; Castilleja densiflora; Chlorogalum 

sp.; Crassula aquatica; Crassula connata; 
Croton setiger; Deinandra fasciculata; 

Eryngium aristulatum ssp. parishii; Isocoma 
menziesii; Juncus bufonius; Lasthenia 
gracilis; Lepidium nitidum; Lysimachia 

minima; Microseris douglasii ssp. platycarpha; 
Opuntia littoralis; Plagiobothrys 

acanthocarpus ; Pogogyne nudiuscula ; 
Psilocarphus brevissimus; Zeltnera venusta

Avena barbata; 
Bromus hordeaceus; 

Bromus rubens; 
Bromus sp.; Erodium 

botrys; Festuca 
myuros; Hypochaeris 

glabra; Lamarckia 
aurea; Logfia gallica; 
Lythrum hyssopifolia; 

Rumex cripsus; 
Unknown grass

Eryngium aristulatum 
ssp. parishii; 

Pogogyne nudiuscula
-

12 Extant 
Natural Pool

271.1 0.006 17.5 25-38

Adenostoma fasciculatum; Bloomeria 
clevelandii; Callitriche marginata; 

Chlorogalum parviflorum; Crassula aquatica; 
Crassula connata; Deinandra fasciculata; 

Juncus bufonius; Lepidium nitidum; 
Lysimachia minima; Plagiobothrys 

acanthocarpus; Psilocarphus brevissiumus ; 
Selaginella cinerascens

Avena barbata; 
Bromus hordeaceus; 
Bromus sp.; Erodium 

botrys; Festuca 
myuros; Festuca 
perennis; Logfia 
gallica; Lythrum 

hyssopifolia

- -

13
Extant 

Natural Pool 293.9 0.007 21.5 59-72

Bloomeria clevelandii; Brodiaea terrestris ssp. 
kernensis; Chlorogalum parviflorum; Croton 

setiger; Crassula aquatica; Deinandra 
fasciculata; Elatine brachysperma; Eleocharis 

macrostachya; Isocoma menziesii; Juncus 
bufonius; Lasthenia gracilis; Lepidium 

nitidum; Lysimachia minima; Phalaris sp.; 
Pilularia americana; Plagiobothrys 

acanthocarpus ; Psilocarphus brevissimus; 
Triglochin scilloides

Bromus hordeaceus; 
Erodium botrys; 
Festuca myuros; 

Festuca perennis; 
Hypochaeris glabra; 

Logfia gallica; Lythrum 
hyssopifolia Sonchus 

oleraceus

- BrSa

14 Extant 
Natural Pool

870.6 0.020 15 30-43

Baccharis salicifolia; Castilleja densiflora; 
Crassula aquatica; Croton setiger; Deinandra 

fasciculata; Deschampsia danthonioides; 
Eleocharis macrostachya; Eryngium 

aristulatum ssp. parishii ; Juncus bufonius; 
Lysimachia minima; Microseris douglasii 

platycarpha; Plagiobothrys acanthocarpus; 
Plagiobothrys acanthocarpus ; Pogogyne 

nudiuscula ; Psilocarphus brevissimus

Bromus sp.; Erodium 
botrys; Festuca 

myuros; Hypochaeris 
glabra; Logfia gallica; 
Lythrum hyssopifolia; 

Silene gallica;  
Polypogon 

monspeliensis

Eryngium aristulatum 
var parishii; Microseris 

douglasii ssp. 
platycarpha; 

Pogogyne nudiuscula

BrUnk

I;0/-02?$="2>0-0"2/$M-4@$:)/4$XGV$="2-*"#$!""#/

1. Area for pools 9 - 20 is from ESA Consulting monitoring results for 2012 - 2015. Area for pools 21 - 25 is from City of San Diego 2014 pool location data.

2. Greatest depths are from ESA Consulting and Rocks Biological Consulting monitoring results for 2012 - 2017. 

3. Ponding duration is from surveys by Rocks Biological Consulting in 2016 / 2017. Maximum continuous ponding duration is provided as a range of number of days. Site visits occurred 
every one to two weeks therefore the exact number of days a pool was ponding is unknown. It is difficult to predict the exact date a pool dried due to the effect that temperature changes 
and rain events between surveys can have on ponding. The lower number in the range of ponding duration is calculated using the dates of the surveys in which the pool was observed 
holding water. If a pool was holding water on consecutive surveys, it was assumed that it held water everyday between visits. The higher number in the range of ponding duration is 
calculated using the number of days between the last survey day a pool was holding water and the survey during which pool was recorded dry. For example, if a pool was recorded 
holding water on 1/1/17 and 1/13/17 but was recorded dry on 1/25/17 the ponding duration would be 13-24 days. If the pool experienced multiple ponding events, the longest continuous 
ponding duration is provided.

4. Myosurus minimus is recorded from the J 26 complex in the California Natural Diversity Database but was not reported by ESA Consulting or Rocks Biological Consulting in 2012 - 
2017.

5. BrSa = Branchinecta sandiegonensis ; BrUnk = Unknown Branchinecta species where Branchinecta were immature at time of observation or collection. Streptocephalus woottoni is 
recorded from the J 26 complex in the California Natural Diversity Database but was not reported by ESA Consulting or Rocks Biological Consulting in 2012 - 2017.

(table continues)
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21 Extant 
Natural Pool

191 0.004 6.5 25-38

Acmispon�strigosus;�Baccharis�sarothroides;�
Bloomeria�clevelandii;�Brodiaea�sp.;�Castilleja�

densiflora;�Chlorogalum�sp.;�Crassula�
connata;�Deinandra�fasciculata;�

Dichelostemma�capitatum;�Juncus�bufonius;�
Lasthenia�gracilis;�Lepidium�nitidum;�
Lysimachia�minima;�Plagiobothrys�

acanthocarpus�;�Psilocarphus�brevissiumus�;�
Psilocarphus�tenellus;�Stipa�pulchra;�
Triglochin�scilloides;�Zeltnera�venusta

Bromus�hordeaceus;�
Erodium�botrys;�

Gastridium�phleoides;�
Hypochaeris�glabra;�

Logfia�gallica;�
Lythrum�hyssopifolia

- -

22 Extant 
Natural Pool

377 0.009 8 25-38

Acmispon�glaber�;�Artemisia�californica;�
Baccharis�sarothroides;�Bloomeria�
clevelandii;��Castilleja�densiflora;�

Chlorogalum�sp.;�Crassula�connata;�
Deinandra�fasciculata;�Dichelostemma�

capitatum;�Ferocactus�viridescens;�Juncus�
bufonius;�Lemna�sp.;�Lysimachia�minima;�

Osmadenia�tenella;�Phalaris�sp.;�Psilocarphus�
tenellus;�Stipa�pulchra;�Trifolium�sp.;�Zeltnera�

venusta

Avena�barbata;�
Bromus�hordeaceus;�
Bromus�rubens;�
Erodium�botrys;�
Festuca�myuros;�

Gastridium�phleoides;�
Hypochaeris�glabra;�

Medicago�
polymorpha;�Sonchus�

asper

- -

23 Extant 
Natural Pool

92 0.002 12 25-38

Bloomeria�clevelandii;�Brodiaea�terrestris�
ssp.�kernensis;�Castilleja�densiflora;�

Chlorogalum�parviflorum;�Crassula�connata;�
Deinandra�fasciculata;�Dichelostemma�
capitatum;�Isocoma�menziesii;�Juncus�
bufonius;�Lasthenia�gracilis;�Lepidium�

nitidum;�Lysimachia�minima;�Stipa�cernua

Avena�barbata;�
Bromus�hordeaceus;�
Bromus�rubens;�

Centaurea�melitensis;�
Erodium�botrys;�
Festuca�myuros;�
Festuca�perennis;�

Gastridium�phleoides;�
Hypochaeris�glabra;�

Logfia�gallica;�
Lysimachia�arvensis

- -

24 Extant 
Natural Pool

93 0.002 16.5 25-38

Acmispon�micranthus;�Antirrhinum�
nuttallianum;�Chlorogalum�parviflorum;�
Crassula�aquatica;�Crassula�connata;�
Deinandra�fasciculata;�Dichelostemma�
capitatum;�Juncus�bufonius;�Lepidium�

nitidum;�Lysimachia�minima;�Psilocarphus�
brevissimus;�Psilocarphus�tenellus

Bromus�hordeaceus;�
Bromus�rubens;�

Centaurea�melitensis;�
Erodium�botrys;�
Festuca�myuros;�

Gastridium�phleoides;�
Hedypnois�cretica;�
Hypochaeris�glabra;�
Lamarckia�aurea;�
Logfia�gallica;�

Lythrum�hyssopifolia;�
Silene�gallica

- -

25 Extant 
Natural Pool

540 0.012 14 25-38

Acmispon�glaber;�Artemisia�californica;�
Acmispon�micranthus;�Brodiaea�terrestris�
ssp.�kernensis;�Calochortus�splendens;�
Castilleja�densiflora;�Chlorogalum�sp.;�

Crassula�connata;�Deinandra�fasciculata;�
Dichelostemma�capitatum;�Eryngium�

aristulatum�ssp.�parishii;�Juncus�bufonius;�
Lepidium�nitidum;�Lysimachia�minima;�

Phalaris�sp.;�Plagiobothrys�acanthocarpus�;�
Psilocarphus�brevissiumus�;�Stipa�sp.

Bromus�hordeaceus;�
Centaurea�melitensis;�

Erodium�botrys;�
Festuca�myuros;�
Festuca�perennis;�

Gastridium�phleoides;�
Hypochaeris�glabra;�
Lamarckia�aurea;�
Logfia�gallica;�

Lythrum�hyssopifolia;�
Medicago�

polymorpha;�Silene�
gallica;�Sonchus�

oleraceus

Eryngium�aristulatum�
ssp.�parishii

-
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